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INCENTIVE AUCTION TASK FORCE AND MEDIA BUREAU GRANT WAIVER OF THE
POST-AUCTION TRANSITION SCHEDULE AND MODIFY THE TRANSITION PHASE
ASSIGNMENTS OF REPACKED STATIONS IN PUERTO RICO AND THE U.S. VIRGIN
ISLANDS
MB Docket No. 16-306
GN Docket No. 12-268
1.
The Incentive Auction Task Force and the Media Bureau (Bureau) hereby grant the
requests filed by the repacked stations in Puerto Rico and the U.S. Virgin Islands listed in the attached
Appendix (collectively, Stations) to modify the post-incentive auction transition phase assigned to the
Stations in the Closing and Channel Reassignment Public Notice to permit the Stations to transition to
their post-auction channels prior to the start of Phase 1.1 We find that accelerating the Stations’ postauction transition is in the public interest in light of the widespread devastation caused by Hurricanes
Irma and Maria, and that it will not adversely impact the overall post-auction transition schedule. For the
reasons discussed below, the Stations are permitted to commence testing on their post-auction channels at
12:01 AM on July 1, 2018, and must discontinue operation on their pre-auction channels no later than
11:59 PM on August 1, 2018.
2.
Pursuant to the Transition Scheduling Adoption Public Notice, individual stations may
request waiver and modification of their phase assignment.2 A waiver is appropriate where the particular
facts would make strict compliance inconsistent with the public interest, and deviation from the general
rule would relieve hardship, promote equity, or produce a more effective implementation of overall policy
on an individual basis.3 The Bureau has stated that it will evaluate such requests on a case-by-case basis
to assess the impact on the transition schedule, including the impact on other broadcasters and viewers, in

1

In total, 21 stations were reassigned new channels in Puerto Rico and the U.S. Virgin Islands as a result of the
broadcast television incentive auction. WTJX-TV, a full power television station in Charlotte Amalie, U.S. Virgin
Islands, is not a party to the instant Request for Modification and Waiver of Phase Assignment. As a result, WTJXTV will continue to be assigned to transition Phase 3, which has a testing period start date of April 13, 2019, and a
phase completion date of June 21, 2019. See Incentive Auction Closing and Channel Reassignment Public Notice:
The Broadcast Television Incentive Auction Closes; Reverse Auction and Forward Auction Results Announced;
Final Television Band Channel Assignments Announced; Post-Auction Deadlines Announced, Public Notice, 32
FCC Rcd 2786 (WTB & MB 2017).
See Incentive Auction Task Force and Media Bureau Adopt a Post-Incentive Auction Transition Scheduling Plan,
MB Docket No. 16-306 and GN Docket No. 12-268, 32 FCC Rcd 890, 912-14, paras. 47-52 (MB 2017) (Transition
Scheduling Adoption Public Notice).
2

See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990); WAIT Radio v. FCC, 418
F.2d 1153, 1159 (D.C. Cir. 1969); 47 CFR § 1.3 (waiver for good cause shown). See also Transition Scheduling
Adoption Public Notice, 32 FCC Rcd at 913-14, para. 51 and n.171.
3
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order to facilitate a timely and orderly transition.4 The Bureau determined that it would view favorably
requests that are compliant with the Commission’s rules and have little or no impact on the transition
schedule.5 Requests that the staff determines would be likely to delay or disrupt the transition schedule
will be viewed unfavorably.6
3.
In August and September of 2017, Hurricanes Irma and Maria devastated Puerto Rico
and the U.S. Virgin Islands, resulting in widespread damage to infrastructure, including to the Stations’
facilities. In a series of letters filed with the Commission (collectively, Waiver Requests),7 the Stations
requested to have their assigned post-auction transition phases modified to permit them to transition to
their post-auction channels prior to the start of Phase 1.8 The Stations assert that grant of their Waiver
Requests will “avoid wasteful duplicative construction”9 and allow the Stations to coordinate their
channel reassignments with their post-hurricane recovery efforts.10 All but two of the Stations were
assigned to transition Phase 3 in the Closing and Channel Reassignment Public Notice, which has a phase
completion date of June 21, 2019. The other two Stations were assigned to transition Phase 10, which has
a phase completion date of July 3, 2020. Given the extent of the hurricane damage not only to the
Stations but also to other infrastructure throughout Puerto Rico and the U.S. Virgin Islands, the Stations
maintain that “there are simply not enough resources for broadcasters to contemplate building duplicate
broadcast facilities over the course of the next 20-30 months.”11
4.
The Stations state that grant of the Waiver Requests will not adversely impact the overall
transition schedule or have any negative impact on other stations or viewers. In particular, they have
agreed to coordinate their early transition with one another in order to prevent interference beyond the
temporary two percent pairwise interference permitted during the transition period.12 The Stations also
assert that the “geographic isolation of Puerto Rico and the U.S. Virgin Islands allows for
accomplishment of an early transition without impact to any other television station transitions.”13
According to the Stations, their early transition will not divert resources from other transitioning stations
because they will “leverage rebuilding efforts already underway on the islands”14 and take advantage of
“excess capacity of vendors” available prior to Phase 1.15 For example, Electronics Research, Inc. (ERI),
See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 912-14, paras. 49-52. See also Incentive
Auction Task Force and Media Bureau Announce Procedures for the Post-Incentive Broadcast Transition, 32 FCC
Rcd 858, 881-82, para 73 (MB 2017) (Broadcast Procedures Public Notice).
4

5

Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 912-13, para. 49 and n.163.

6

Id.

Letter from Puerto Rico and U.S. Virgin Island Broadcasters, GN Docket No. 12-268 and MB Docket No. 16-306
(Nov. 14, 2017) (PR-USVI Waiver Request); Letter from Ana G. Mendez, Inc., GN Docket No. 12-268 and MB
Docket No. 16-306 (Dec. 1, 2017) (joining the PR-USVI Waiver Request); Letter from CMCG Puerto Rico, LLC,
GN Docket No. 12-268 and MB Docket No. 16-306 (Dec. 18, 2017) (joining the PR-USVI Waiver Request). While
we would normally require that each station seeking to modify its phase assignment file its waiver request as a Legal
STA in LMS, we will rely on these letters as the basis of our evaluation and not require each individual Station file a
separate request given the extraordinary circumstances surrounding this request.
7

Stations assigned to Phase 1 are permitted to commence operation on their post-auction channel as early as 12:01
AM on September 14, 2018.
8

9

PR-USVI Waiver Request at 1.

10

Id.

11

Id.

12

See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 897, para. 16.

13

PR-USVI Waiver Request at 2.

14

Id.

15

Id.
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which designs, fabricates and installs broadcast television antennas, has filed a letter of support
confirming that it will be able to support the Stations’ early transition without impacting its ability to
support the transition efforts of other stations.16
5.
The Stations also note that permitting them to undertake an early transition will have the
added advantage of “swiftly clearing” the 600 MHz wireless band, and thereby enabling the deployment
of new wireless broadband services, something that, according to the Stations, is “desperately needed in
the islands.”17 T-Mobile has filed a letter of support agreeing that grant of the Waiver Requests would
help facilitate the “rapid deployment” of new wireless broadband services in the 600 MHz band in both
Puerto Rico and the U.S. Virgin Islands.18 Furthermore, like many of the Stations, T-Mobile’s facilities
were also heavily damaged by the hurricanes, and the Stations’ early transition will support T-Mobile’s
post-hurricane rebuilding efforts by facilitating its inclusion of new 600 MHz equipment in its plans.19
6.
Upon review of the facts and circumstances presented, we find the Stations’ requests to
modify their phase assignment and transition prior to Phase 1 satisfy the requirements for a waiver. We
agree that the proposed change to the Stations’ transition phase should not have an adverse impact on the
overall transition schedule or a negative impact on other stations or viewers. A staff analysis confirms
that the phase change does not create any new linked station sets and will not result in new interference
above the two percent permitted during the transition. As a result of this modification to the transition
schedule, viewers in Puerto Rico will only be subject to one rescan period, instead of two.20 Although in
the U.S. Virgin Islands the total number of rescan periods will increase from one to two,21 this is within
the two rescan periods per DMA limitation used in the tool adopted by the Bureau in the Transition
Scheduling Adoption Public Notice to assign stations to transition phases.22
7.
Based on the record, including the letters of support filed by ERI and T-Mobile, we find
that an early transition is unlikely to impact other transitioning stations’ access to resources and will
provide additional public interest benefits by expediting the deployment of new 600 MHz wireless
broadband services. We believe that the Stations have significant economic and community incentive to
complete construction of their post-auction channel facilities as quickly as possible, given that 12 out of
the 20 stations seeking waiver are currently silent,23 but in order to ensure that the transition is completed
sufficiently in advance of the start of the Phase 1 testing period (September 14, 2018), we conclude that it
is in the public interest to establish a deadline of August 1, 2018, for the Stations to cease operations on
their pre-auction channels so as not to divert resources from stations transitioning in Phase 1.24
16

See Letter from Electronics Research, Inc., GN Docket No. 12-268 and MB Docket No. 16-306 (Jan. 2, 2018).

17

PR-USVI Waiver Request at 2.

18

See Letter from T-Mobile USA, Inc., GN Docket No. 12-268 and MB Docket No. 16-306 (Nov. 21, 2017).

19

Id. at 2.

Under the transition schedule set forth in the Closing and Channel Reassignment Public Notice, repacked stations
in Puerto Rico were assigned to Phases 3 and 10.
20

Because WTJX-TV will continue to be assigned to transition Phase 3, the total number of rescan periods for the
U.S. Virgin Islands will now be two.
21

22

See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 898-99, paras. 20-21.

We remind stations that the license of any station that remains silent for any consecutive 12-month period expires
automatically at the end of that period, by operation of law, except that the Commission can extend or reinstate such
a license “to promote equity and fairness.” See 47 U.S.C. § 312(g). In considering such a request, the Bureau will
examine whether the station’s silence was the result of compelling reasons beyond the licensee’s control, including
here, facts that relate to the post-auction transition process and damage resulting from Hurricanes Irma and Maria.
23

24

To the extent an individual station requires additional time beyond August 1, 2018, to construct its post-auction
facility, it must file a request for extension of its construction permit deadline as otherwise required by the
Commission’s rules. See 47 CFR § 73.3700(b)(5)(iv). Additional time to construct beyond 180-days may be sought
pursuant to the Commission’s existing “tolling” rule. See 47 CFR § 73.3700(b)(5)(i) and 47 CFR §73.3598(b). See
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Furthermore, in light of the fact that a number of stations throughout Puerto Rico are part of a linked
station set, and in order to maintain an orderly transition across the islands, we establish a July 1, 2018,
testing period start date. Therefore, the Stations may not begin testing on their post-auction channel until
12:01 AM local time on July 1, 2018, and are required to coordinate with any linked stations in order to
prevent interference beyond the temporary two percent station-to-station pairwise interference permitted
during the transition period.25
8.
In conducting their transition prior to Phase 1, the Stations must continue to comply with
all Commission requirements that would otherwise apply to transitioning stations, including but not
limited to, the filing of transition progress reports (FCC Form 387) at appropriate times,26 compliance
with the Commission’s consumer education requirements for transitioning stations,27 and, as applicable,
providing required notice to MVPDs.28 To the extent a station is silent and is not able to comply with its
consumer education requirements, it must file a request for waiver of 47 CFR § 73.3700(c) as a Legal
STA in LMS. All waiver requests will be evaluated on a case-by-case basis and must include the
following information: (1) an explanation describing why the station is unable to comply with the existing
consumer education requirements; (2) an alternative but comparable means the station will use to notify
viewers of the station’s new channel;29 and (3) why grant of the waiver request complies with the
Commission’s general waiver standard.30
9.
CFR § 0.283.

This action is taken by the Chief, Media Bureau, pursuant to authority delegated by 47

10.
For additional information or questions, please contact Kevin Harding (technical)
Kevin.Harding@fcc.gov, (202) 418-7077, or Evan Morris (legal), Evan.Morris@fcc.gov, (202) 418-1656.
Press should contact Charles Meisch, Charles.Meisch@fcc.gov, (202) 418-2943.
–FCC–

also Broadcast Procedures Public Notice, 32 FCC Rcd at 871-72, paras. 40-45 (discussing extensions of time to
construct post-auction facilities and tolling). Grant of an extension of time to construct will not extend the time
during which the station may continue to operate on its pre-auction channel. The Stations must cease operation on
their pre-auction channel no later than 11:59 PM on August 1, 2018, unless they have filed in LMS and been granted
a request for special temporary authority to continue to operate on their pre-auction channel. A station that requests
authority to continue operating on its pre-auction channel after August 1, 2018 will likely be required to do so at
variance from its pre-auction authorized parameters (e.g., reduced power).
25

A station that commences testing on its post-auction channel and causes interference beyond that permitted during
the transition period will be operating in violation of Commission rules. A list of linked stations is available on the
Commission’s website at: https://data.fcc.gov/download/incentive-auctions/Current_Transition_Files/.
26

See 47 CFR § 73.3700(e)(5); The Incentive Auction Task Force and Media Bureau Release Transition Progress
Report Form and Filing Requirements for Stations Eligible for Reimbursement from the TV Broadcast Relocation
Fund and Seek Comment on the Filing of the Report by Non-Reimbursable Stations, Public Notice, 32 FCC Rcd 256
(MB 2017); The Incentive Auction Task Force and Media Bureau Adopt Filing Requirements For the Transition
Progress Report Form By Stations that are Not Eligible for Reimbursement from the TV Broadcast Relocation
Fund, Public Notice, 32 FCC Rcd 4029 (MB 2017).
27

See 47 CFR § 73.3700(c).

28

See 47 CFR § 73.3700(d).

For example, a station may propose to provide its viewer notifications through some combination of the
following: other television or radio stations with significant contour overlap, local newspapers, social media, and the
station’s website.
29

30

See 47 CFR § 1.3 (waiver for good cause shown).
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Appendix

Facility
ID

Community of
License
SAN SEBASTIAN,
PR

Assigned
Transition
Phase

32142
15320

Call Sign
WJWNTV
WCCVTV
WUJA
WOST
WQQZCD
WRUA

18410
67190

WIDP
WVSN

GUAYAMA, PR
HUMACAO, PR

3
3

53859

WIPR-TV

SAN JUAN, PR

3

53863
54443

WIPM-TV
WRFB

MAYAGUEZ, PR
CAROLINA, PR

3
3

2174

WMTJ

FAJARDO, PR

3

2175

PONCE, PR

3

29000

WQTO
WVOZTV

PONCE, PR

3

73336

WNJX-TV MAYAGUEZ, PR

3

26681

WTIN-TV

3

48237
48239
3255

WQSJ-CD
WSJN-CD
WQHA

83270

WZVI

58342
3001
8156
60357

3

ARECIBO, PR
CAGUAS, PR
MAYAGUEZ, PR

3
3
10

PONCE, PR
FAJARDO, PR

3
3

PONCE, PR
QUEBRADILLAS,
PR
SAN JUAN, PR
AGUADA, PR
CHARLOTTE
AMALIE, USVI

3
10
3
3

5

Licensee
AMERICA-CV STATION GROUP, INC.
ASOCIACION EVANGELISTICA CRISTO
VIENE, INC.
CAGUAS EDUCATIONAL TV, INC.
CMCG PUERTO RICO LLC
CMCG PUERTO RICO LLC
EASTERN TELEVISION CORPORATION
EBENEZER BROADCASTING GROUP,
INC.
LA CADENA DEL MILAGRO, INC.
PUERTO RICO PUBLIC
BROADCASTING CORPORATION
PUERTO RICO PUBLIC
BROADCASTING CORPORATION
R&F BROADCASTING, INC.
SISTEMA UNIVERSITARIO ANA G.
MENDEZ, INC.
SISTEMA UNIVERSITARIO ANA G.
MENDEZ, INC.
SPANISH BROADCASTING SYSTEM
HOLDING COMPANY, INC.
TELEVICENTRO OF PUERTO RICO,
LLC
TELEVICENTRO OF PUERTO RICO,
LLC
WANDA ROLON
WANDA ROLON
WESTERN NEW LIFE, INC.
ALPHA BROADCASTING
CORPORATION

