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Annual Report of 95 License Subsidiary, L1.C

Pursuant to 47 C.F.R. § 25.170, 95 License Subsidiary, LLC, a wholly owned subsidiary
of Spectrum Five LLC,' submits this annual report with information current as of May 31, 2015.
On August 30, 2011, the Commission granted 95 License’s application to launch and
operate a geostationary satellite orbit space station in the 17/24 GHz Broadcast-Satellite Service
(BSS) (“Reverse Band”) at the 95.15° W.L. orbital location.’
Pursuant to § 25.170(a), 95 License reports that the licensed space station is not yet in
service and that the launch milestone is still in the future.
Pursuant to § 25.170(b), 95 License reports that the point of contact for resolution of
interference problems and for emergency response is:
Thomas Sharon, COO
1776 K Street NW, Suite 200
Washington, DC 20006
770.329.4428
tsharon@spectrumfive.com
Pursuant to § 25.170(c), 95 License provides the following report on its construction
progress. On August 30, 2012, 95 License submitted to the Commission a confidential copy of
the satellite construction contract between its parent, Spectrum Five LLC, and Space
Systems/Loral, LLC (“SS/L”). On May 10, 2013, at the request of the International Bureau, 95
License submitted (along with a request for confidential treatment) full copies of all exhibits to

that construction contract. On August 30, 2013, 95 License submitted to the Commission the

final critical design review (“CDR”) package that SS/L provided to Spectrum Five upon

' Control of this authorization was previously transferred from Pegasus Development
DBS Corporation to Spectrum Five. See Public Notice, Policy Branch Information Actions
Taken, Report No. SAT-00834, DA 12-14, File No. SAT-T/C-20111013-00201 (Jan. 6, 2012).

? See Public Notice, Policy Branch Information; Actions Taken, Report No. SAT-00805,
DA 11-1498, File Nos. SAT-LOA-20090807-00084, SAT-AMD-20100528-00114, SAT-AMD-
20100729-00170, and SAT-AMD-20110503-00084 (Sept. 2, 2011).



completion of CDR on August 23, 2013, and a document dated August 23, 2013 entitled CDR
Minutes/Actions demonstrating that the CDR materials were presented to and approved by
Spectrum Five in advance of the August 30, 2013 CDR milestone deadline. On September 2,
2014, 95 License submitted to the Commission a signed statement of Michael Santoro, Chief
Financial Officer and Senior Vice President of Finance at SS/L, photographs, and other materials
for which confidential treatment has been requested, certifying that construction had commenced

in advance of the August 30, 2014 deadline for commencement of construction.

Respectfully submitted,
95 License Subsidiary, LLC
By its Parent: Spectrum Five LLC

N VA

David Wilson
President
Spectrum Five LLC

Date: June 30, 2015



