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I.

INTRODUCTION

1.
The Media Bureau, in this Public Notice, addresses the transition of full power and Class
A television stations to post-auction channel assignments in the reorganized television bands following
the conclusion of the broadcast television spectrum incentive auction (Auction 1000).1 In order to
provide guidance to broadcasters assigned to new channels, we summarize and clarify the process
established in the Incentive Auction R&O and further developed in subsequent decisions.2
2.
This Public Notice provides detailed information, instructions, and projected deadlines
for filing applications related to the post-incentive auction broadcast transition. It includes details about
the requirement that all stations assigned a new channel as a result of the incentive auction submit an
application for construction permit for their post-auction channel, as well as the procedures by which
winning reverse auction bidders must relinquish their spectrum usage rights. It also sets forth the process
by which eligible television stations can seek reimbursement of certain costs incurred in relocating to new
channels and Multichannel Video Programming Distributors (MVPDs) for certain costs incurred in order
to continue to carry the signals of relocating television stations. Additionally, this Public Notice includes
an Appendix with instructions for filing in the Commission’s Licensing and Management System (LMS)
the applications required to effectuate this transition.
3.

Specifically, in Section II below, we provide an overview of the auction and the post-

1

The Commission delegated authority to the Media Bureau to carry out various aspects of the transition. 47 CFR
§ 73.3700(b)(1)(vi), (b)(2)(iii), (b)(5), (e)(7).
2

Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive Auctions, Report and
Order, 29 FCC Rcd 6567 (2014), aff’d, Nat’l Assoc. of Broadcasters, et al v. FCC, 789 F.3d 165 (D.C. Cir. 2015)
(Incentive Auction R&O); Second Report and Order and Further Notice of Proposed Rulemaking, 29 FCC Rcd
13071 (2014) (Second Report and Order); First Order On Reconsideration and Notice of Proposed Rulemaking, 30
FCC Rcd 6668 (2015) (First Reconsideration); Second Order on Reconsideration, 30 FCC Rcd 6746 (2015)(Second
Reconsideration); Second Order on Reconsideration, 30 FCC Rcd 12016 (2015) (Third Reconsideration); Third
Report and Order and First Order on Reconsideration, 30 FCC Rcd 12049 (2015)(Third Report and Order); Order
on Reconsideration, 31 FCC Rcd 1367 (2016) (Fourth Reconsideration), appeal docketed; Declaratory Order, 31
FCC Rcd 4246 (2016). See also Broadcast Auction Scheduled to Begin March 29, 2016; Procedures for
Competitive Bidding in Auction 1000, Including Initial Clearing Target Determination, Qualifying to Bid, and
Bidding in Auctions 1001 (Reverse) and 1002 (Forward), Public Notice, 30 FCC Rcd 8975, 8980, para. 4 (2015)
(Auction 1000 Bidding Procedures PN).
2
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auction transition of full power and Class A television stations, and define terminology used in this Public
Notice. In Section III, we first outline the obligations of stations after the results of the auction and the
channel reassignments are publicly announced, including the obligation to file construction permit
applications for new post-auction channels. Next, for certain stations, we describe the requirements for
requesting alternate channels or expanded facilities in two filing windows. Then we describe the
procedures for requesting a construction permit deadline extension or special temporary authority (STA)
for those stations that may need additional time to complete the transition. Finally, we describe filing and
notice obligations at the completion of a station’s transition.
4.
In Section IV, we describe the forthcoming Public Notice that will address the process for
reverse auction winning bidders to submit information necessary for receiving auction proceeds. We then
outline the process by which stations that voluntarily relinquish their spectrum usage rights in the reverse
auction will relinquish their channels, including notice obligations. Lastly, we set forth the transition
procedures for channel sharing stations, again including notice obligations.
5.
We note that this Public Notice does not discuss the phased transition schedule for
stations assigned to new channels. Rather, the Transition Scheduling Adoption Public Notice also being
released today addresses issues related to the post-auction transition scheduling plan.3 In Section V,
however, we remind stations that, pursuant to the standards adopted in the Transition Scheduling
Adoption Public Notice, the Media Bureau will evaluate the impact on the transition of applications filed
during the first and second priority windows, applications for extension of time, requests for STAs, and
requests for waiver of deadlines to discontinue operations on pre-auction channels, in acting on these
applications and requests.
6.
Finally, in Section VI, we describe the reimbursement process, including the process for
eligible entities to submit information necessary to receive reimbursement, as well as the process by
which eligible stations may seek a service rule waiver in lieu of reimbursement.
7.
We remind stations that they must continue to familiarize themselves with the transition
rules and procedures contained in the Incentive Auction R&O, this and other public notices and decisions
in this proceeding, and any future public notices and/or decisions that may be issued in this proceeding.
II.

BACKGROUND AND TERMINOLOGY

8.
Auction 1000 is being conducted pursuant to Title VI of the Middle Class Tax Relief and
Job Creation Act of 2012 (Spectrum Act).4 The incentive auction is composed of a reverse auction
(Auction 1001) in which broadcasters offer to voluntarily relinquish some or all of their spectrum usage
rights, and a forward auction (Auction 1002) of new, flexible-use licenses suitable for providing mobile
broadband services.5 Forward auction proceeds will be used to pay broadcasters that relinquish spectrum
usage rights in the reverse auction.6 The reverse auction incorporates a repacking process to reorganize
the broadcast television bands so that the television stations that remain on the air after the transition
occupy a smaller portion of the ultra-high frequency (UHF) band, thereby clearing contiguous spectrum
that will be repurposed as the 600 MHz Band.7 During reverse auction bid processing, the Auction
System will identify provisional TV channel assignments that satisfy applicable constraints, ensuring that
a feasible channel is available for every station that chose not to participate in the auction or elected to
3

See Incentive Auction Task Force and Media Bureau Adopt Post-Incentive Auction Transition Scheduling Plan,
Public Notice, DA 17-107 (rel. January 27, 2017) (Transition Scheduling Adoption Public Notice).
4

Middle Class Tax Relief and Job Creation Act of 2012, Pub. L. No. 112-96, §§ 6402 (codified at 47 U.S.C.
§ 309(j)(8)(G)), 6403 (codified at 47 U.S.C. § 1452), 126 Stat. 156 (2012).
5

See Incentive Auction R&O, 29 FCC Rcd at 6569, 6572–73, paras. 1, 9–10.

6

Id.

7

Id. at 6617–80, paras. 109–257.
3
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drop out of the auction during the bidding.8
9.
The reverse and forward auctions are integrated in a series of stages. Each stage
consists of a reverse auction followed by a forward auction. The results of the reverse auction in the stage
in which the final stage rule is satisfied will be used to determine the broadcasters that have been selected
to relinquish spectrum usage rights and the amounts of their incentive payments. Following the close of
bidding in the forward auction clock phase of the final stage, the forward auction winners of generic
license blocks will have the opportunity to bid in the assignment phase for frequency-specific licenses.
10.
After bidding concludes in the forward auction assignment phase, the Media and
Wireless Telecommunications Bureaus will release the Auction 1000 Closing and Channel Reassignment
Public Notice (Closing and Reassignment Public Notice),9 which will announce the completion of the
incentive auction10 and provide the results of the reverse auction, the forward auction, and the repacking
process, indicating the reassignments of television channels.11 The release of the Closing and
Reassignment Public Notice will also establish the beginning of the 39-month post-auction transition
period (transition period).12 To provide broadcasters with as much time as possible to prepare in advance
of the transition period, after the auction reaches the final stage rule, the Media Bureau will send each
eligible station that will remain on the air after the transition period a confidential letter identifying the
station’s post-auction channel, technical parameters, and assigned transition phase.13 The Media Bureau
will release a public notice announcing the issuance of the confidential letters at the time they are sent.
11.
In the Transition Scheduling Adoption Public Notice being released today, the Media
Bureau has determined that it will announce a phased transition schedule for eligible stations that are
reassigned new channels in the repacking.14 Each station that will be moving to a new channel will be

8

See Auction 1000 Bidding Procedures PN, 30 FCC Rcd at 8982, para. 8. See also Incentive Auction R&O, 29 FCC
Rcd at 6621, para. 119.
9

The Closing and Reassignment Public Notice is the same public notice referred to as the Channel Reassignment
Public Notice in prior public notices and orders released in this proceeding. See, e.g., Incentive Auction R&O, 29
FCC Rcd at 6782, para. 525; Application Procedures for Broadcast Incentive Auction Scheduled to Begin on March
29, 2016; Technical Formulas for Competitive Bidding, Public Notice, 30 FCC Rcd 11034, 11088, para. 167 (WTB
2015); 47 CFR § 73.3700(a)(2). As stated in the Incentive Auction R&O, we may release the auction closing public
notice and the Channel Reassignment Public Notice simultaneously. See Incentive Auction R&O, 29 FCC Rcd at
6784, para. 529. Our intention is to combine those into one public notice as described above.
10

The Commission determined in the Incentive Auction R&O that the reverse and forward auctions will be
“complete” when a public notice announces that each auction, respectively, has ended. Incentive Auction R&O, 29
FCC Rcd at 6783–84, para. 529; 47 CFR § 1.2208.
11

Incentive Auction R&O, 29 FCC Rcd at 6782, para. 525.

12

47 CFR § 27.4. In order to balance “the need for a post-incentive auction transition timetable that is flexible for
broadcasters and that minimizes disruption to viewers” with the need for a schedule that “provide[s] certainty to
wireless providers and [is] completed as expeditiously as possible,” and so that it coincides with the statutory threeyear reimbursement period, the Commission established a 39-month post-incentive auction transition period.
Incentive Auction R&O, 29 FCC Rcd at 6796, 6799-80, paras. 559, 568. See also Spectrum Act §§ 6403(b)(4)(D),
(d)(4). As discussed in the Incentive Auction R&O, this post-auction transition period also affects various other
services (LPTV and TV translator stations, fixed Broadcast Auxiliary Stations, Low Power Auxiliary Stations) and
unlicensed operations (white space devices and unlicensed wireless microphones) that access the spectrum that is
being reorganized following the incentive auction. See Incentive Auction R&O, 29 FCC Rcd at 6834-47, paras. 656688. As we discuss above, this Public Notice focuses only on the transition relating to full power and Class A
television stations and MVPDs.
13

See Transition Scheduling Adoption Public Notice at 4, para. 7.

14

Id. at 5, para. 10.
4
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assigned to a transition phase, and each phase will have a “phase completion date.”15 The phase
completion date will be listed in each station’s construction permit as its construction deadline. Absent a
waiver or grant of an STA, the phase completion date will be the last day that a station may operate on its
pre-auction channel.16 The Closing and Reassignment Public Notice will announce the stations’ channel
assignments, assigned transition phases, and phase completion dates.17
12.
Stations reassigned to new channels in the repacking process will have 90 days18 from the
Closing and Reassignment Public Notice release date to file construction permit applications proposing
modified facilities to operate on their post-auction channels.19 They will also have a subsequent
opportunity to file an application for a construction permit for an alternate channel or expanded facilities
on their new channels.20 By the end of the transition period, all stations reassigned to new channels as a
result of a reverse auction winning bid or the repacking process must complete construction of their postauction channel facilities, notify viewers of their impending channel move, commence operation on their
post-auction channel, cease operation on their pre-auction channel, and, within 10 days of commencing
operation on their post-auction channel, file a license application.
13.
This Public Notice provides broadcasters and other entities involved in the transition with
information, instructions, and projected deadlines for filing applications related to the transition based on
the following categories to which the broadcaster or entity belongs:

15

●

Reassigned Station: A full power or Class A station that was protected during the
repacking process and involuntarily assigned to a new channel in one of the reorganized
broadcast television bands. This category includes every station involuntarily assigned to
a new channel including those that did not apply to bid in Auction 1001, those that
applied and did not bid, and those that bid, but exited.

●

Band Changing Station: A station with a winning bid to move to the low or high veryhigh frequency (VHF) band.

●

Non-Reassigned Station With Population Loss In Excess of One Percent: A station
that was not reassigned to a new channel but was entitled to protection in the repacking
process and is predicted to experience a loss in population served in excess of one percent

Id.

16

Id. A station “must cease operating on [its] pre-auction channel once such station begins operating on its postauction channel or by the deadline specified in its construction permit for its post-auction channel, whichever occurs
earlier…” 47 CFR § 73.3700(b)(4)(iii); see also Incentive Auction R&O, 29 FCC Rcd at 6797, para. 564. We
interpret “begins operating” to mean when the station begins providing a broadcast television service to the public
on its post-auction channel, not simply testing equipment on that channel. See 47 CFR § 73.1740(a)(2)(iii) (“Visual
transmissions of test patterns, slides, or still pictures accompanied by unrelated aural transmissions may not be
counted in computing program service.”).
17

Transition Scheduling Adoption Public Notice at 4, para. 7.

18

We note that some of the post auction transition-related deadlines set forth in the Commission’s rules, such as the
deadline for filing an application for a construction permit for post-auction channel facilities, are referred to in
months. See 47 CFR § 73.3700(b)(1). For the sake of clarity and to provide greater ease of calculation, we will
instead refer to such deadlines in days. For example, a “3-month” deadline will be referred to as a “90-day”
deadline.
19

Incentive Auction R&O, 29 FCC Rcd at 6796, para. 559; 47 CFR § 73.3700(b)(1)(i). Stations that determine that
they are unable to construct facilities that meet the technical parameters specified in the Closing and Reassignment
Public Notice, or the contour coverage variance permitted by 47 CFR § 73.7300(b)(1)(ii) and (iii), as well as stations
otherwise unable to meet the 90-day construction permit filing deadline, may seek waiver of the filing deadline. See
47 CFR § 73.7300(b)(1)(ii), (iv)(A); Incentive Auction R&O, 29 FCC Rcd at 6791, 6794 n.1571, para. 554.
20

See Section III. B.; see also 47 CFR § 73.3700(b)(1)(i), (iv), (vi).
5

Federal Communications Commission

DA 17-106

because of new station-to-station interference.21
●

Displaced Class A Station: A Class A station that was not protected during the
repacking process and is consequently displaced as a result of the repacking.

●

License Relinquishment Station: A station with a winning bid to go off air that will
relinquish its spectrum usage rights and cease broadcasting.

●

Channel Sharing Station: Includes both a station with a winning bid to go off air that
intends to relinquish spectrum usage rights on its current channel in order to share a
channel (the sharee), as well as the station with which it will share following the
incentive auction (the sharer).

●

MVPDs: Multichannel Video Programming Distributors that reasonably incur costs in
order to continue to carry the signals of stations relocating to new channels as a result of
the incentive auction and that are eligible for reimbursement.22

14.
A station that is in any of the first four categories (Reassigned Station, Band Changing
Station, Non-Reassigned Station with Excess Population Loss; and Displaced Class A Station) will find
relevant information, instructions and projected deadlines for filing applications related to the transition in
Section III, below. A station that is in the fifth and/or sixth categories (License Relinquishment Station
and Channel Sharing Station) will find similar information provided in Section IV, below. A station that
is a Reassigned Station or an entity that is an MVPD will find information related to reimbursement of
eligible relocation expenses provided in Section VI, below. In order to implement effectively and
efficiently the post-incentive auction transition, it is imperative that all of the entities listed above comply
with the various filing requirements detailed in this Public Notice. In some instances, a particular station
may belong to more than one category. For example, a station could be a channel sharer station as well as
a reassigned station or a band changing station or a non-reassigned station with excess population loss. In
such cases, information relevant to all applicable categories should be reviewed.
15.
We note that LPTV, TV translator, and digital replacement translator stations were not
eligible to participate in the incentive auction, are not protected in the repacking process, are not eligible
for reimbursement, and are not included in the phased transition schedule. Some of these facilities will be
displaced as a result of the repacking process. Such a displaced station will have the opportunity to file an
application for a construction permit to move to another channel or seek to channel share with another
LPTV or TV translator station.23 The Media Bureau will issue a public notice listing potential channels in
all areas in which LPTV or TV translator stations are displaced not less than 60 days in advance of the
filing window for displacement applications.24 A separate public notice will outline the requirements and
approximate timeline for the filing of applications for such displaced stations.
III.

REASSIGNED STATIONS, BAND CHANGING STATIONS, NON-REASSIGNED
STATIONS WITH EXCESS POPULATION LOSS, AND DISPLACED CLASS A
STATIONS
16.

21

Reassigned stations and band changing stations must submit an application for a

Additional information on the determination of the one percent loss is provided in Section III. B. 2.

22

See 47 U.S.C. § 1452(b)(4)(a). The Spectrum Act defines an MVPD in the same manner as it is defined in section
602 of the Communications Act, 47 U.S.C. § 522. See Spectrum Act § 6001(19) (codified at 47 U.S.C. § 1401).
See also Spectrum Act § 6403(b)(4)(A)(i), (ii).
23

See Incentive Auction R&O, 29 FCC Rcd at 6835-36, para. 659; see also Amendment of Parts 73 and 74 of the
Commission’s Rules to Establish Rules for Digital Low Power Television and Television Translator Stations, MB
Docket No. 03-185, Third Report and Order and Fourth Notice of Proposed Rulemaking, 30 FCC Rcd 14927, 14946
(2015) (LPTV DTV Third Report and Order).
24

See LPTV DTV Third Report and Order, 30 FCC Rcd at 14946, para. 41.
6
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construction permit for their post-auction channel facilities within 90 days of the release of the Closing
and Reassignment Public Notice. In subsection A below, we outline the construction permit application
process, including procedures for requesting to expand coverage and to expedite application processing.
We also address incomplete applications, amendments, and requests for waiver of the 90-day filing
deadline. In subsection B, we provide details on the two filing windows for alternate channels and
expanded facilities. As detailed below, specified reassigned and band changing stations, non-reassigned
stations with excess population loss, and displaced Class A Stations may file applications for alternative
channels and expanded facilities in the first of these two windows. All other reassigned stations may file
in the second of these two windows. In subsection C, we address international coordination. In
subsection D, we outline ways that stations may seek additional time to complete construction of their
post-auction facilities. In subsection E, we describe the steps stations must take once they transition to
their post-auction channels.
A.

Construction Permit Application Process for Reassigned Stations and Band
Changing Stations

17.
Except as discussed in subsection B below, all reassigned stations and band changing
stations must electronically file applications for construction permits to build their post-auction channel
facilities via the Commission’s LMS no later than 90 days after the release date of the Closing and
Reassignment Public Notice.25 The instructions for filing FCC Form 2100 - Schedule A (full power
stations) and Schedule E (Class A stations) are included in Appendix A. Applications must propose
modified facilities consistent with the technical parameters set forth in the Closing and Reassignment
Public Notice except as set forth below. These applications, including those that propose permissible
contour extensions, as discussed immediately below, will be considered minor change applications26 and
exempt from filing fees.27 Although they have up to 90 days to do so, we encourage stations to file their
applications as early as possible following the release of the Closing and Reassignment Public Notice.
The earlier that stations submit their applications, the quicker the Media Bureau will be able to process
them and authorize construction. 28
1.

Flexibility to Expand Contour Coverage in Applications Filed During the
Initial 90-Day Window

18.
The Commission has provided limited flexibility for reassigned stations and band
changing stations to request in their initial construction permit applications transmission facilities that will
extend their post-auction coverage contour beyond the technical parameters specified in the Closing and
Reassignment Public Notice.29
19.
25

Reassigned Stations. A reassigned station may propose transmission facilities in its

See Incentive Auction R&O, 29 FCC Rcd at 6790, para. 546; see also 47 CFR § 73.3700(b)(1)(i).

26

Incentive Auction R&O, 29 FCC Rcd at 6789, para. 544. These applications will not be subject to the 30-day
notice period set forth in the rules. See id. See also 47 CFR §§ 73.3580, 73.3584.
27

See Incentive Auction R&O, 29 FCC Rcd at 6790 n.1547. Information on the Commission’s media application
fees are contained in section 1.1114 of the rules. See 47 CFR § 1.1114. Instructions for requesting exemption from
fees are included in Appendix A. See 47 CFR § 1.1116(a).
28

Although they may not begin construction until they receive a grant of their application for construction permit,
stations may continue the process of planning for construction of facilities on their post-auction channels. Some
preliminary planning activities include, but are not limited to: retaining a technical or zoning specialist, conducting
tower structural analysis, planning construction, installing new power lines, selecting equipment, and placing orders.
The Commission has found that these types of actions conducted in advance of the grant of a construction permit, do
not constitute unauthorized construction. See Wendell & Associates, Memorandum Opinion and Order, 14 FCC Rcd
1671, 1679-80, para. 24 (1998).
29

See Incentive Auction R&O, 29 FCC Rcd at 6791-92, paras. 547-50. See also 47 CFR § 73.3700(b)(1)(ii)-(iii).
7
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initial construction permit application that will extend its coverage contour if such facilities: (1) are
necessary to achieve the coverage contour specified in the Closing and Reassignment Public Notice or to
address loss of coverage area resulting from its post-auction channel assignment; (2) will not extend a full
power station’s noise limited contour or a Class A station’s protected contour by more than one percent in
any direction; and (3) will not cause new interference beyond 0.5 percent to the technical parameters of
any other station based on the parameters specified in the Closing and Reassignment Public Notice.30
20.
Band Changing Stations. Band changing stations may specify transmission facilities that
would result in a larger coverage contour than that resulting from the technical parameters specified in the
Closing and Reassignment Public Notice, so long as the proposed facility will not cause new interference
beyond a rounding tolerance of 0.5 percent to any other station.31 Such stations are not limited to the one
percent contour increase restriction applicable to reassigned stations.
2.

Applications that Qualify for Expedited Processing

21.
In order to expedite the transition, the Commission provided for expedited processing by
the Media Bureau of a construction permit application that: (1) does not seek to expand the coverage area,
as defined by the technical parameters specified in the Closing and Reassignment Public Notice, in any
direction; (2) seeks authorization for facilities that are no more than five percent smaller than those
specified in the Closing and Reassignment Public Notice with respect to predicted population served; and
(3) is filed within the 90-day deadline.32 The Media Bureau expects to process applications meeting all
three of these requirements within 10 business days of filing.33
3.

Incomplete or Defective Applications

22.
A station that files an application during the initial 90-day window that is incomplete or
defective will be contacted and afforded an opportunity to submit an amendment via LMS to cure any
defects.34 Failure to cure a defect will result in dismissal of the application.35 A station whose application
is dismissed must file a new application within 15 calendar days of dismissal and pay the requisite filing
fee. A station that files an amendment to cure its pending application or re-files its application will
nonetheless be required to meet its assigned construction deadline.
4.

Minor Amendments and Modifications

23.
A station may submit requests for minor amendments to pending applications or minor
modifications to construction permits at any time so long as the proposed facility meets the technical
parameters identified in the Closing and Reassignment Public Notice or the allowable variance discussed
in Section III.A.1 above. Applicants must file amendments to pending applications and applications for
minor modifications of construction permits electronically via LMS by following the instructions in
Appendix A.
5.
24.
30

Requests for Waiver of Construction Permit Filing Deadline

Reassigned stations and band changing stations that determine they are unable to

See 47 CFR § 73.3700(b)(1)(ii)(A)-(C). See also Incentive Auction R&O, 29 FCC Rcd at 6791, para. 548.

31

See Incentive Auction R&O, 29 FCC Rcd at 6792, para. 550. Due to antenna pattern variations between bands, it
is likely that some band changing stations will not be able to obtain an antenna that replicates the coverage area
reflected in the Closing and Reassignment Public Notice. Id.
32

See 47 CFR § 73.3700(b)(1)(v)(A)-(C). See also Incentive Auction R&O, 29 FCC Rcd at 6792, para. 551.

33

Incentive Auction R&O, 29 FCC Rcd at 6792, para. 551. Applications filed during the initial 90-day window that
do not qualify as “checklist applications” but are complete and acceptable for filing may take longer for processing.
34

Instructions on filing an amendment to a pending application via LMS are contained in Appendix A. See also 47
CFR § 73.3564(a)(1).
35

See 47 CFR §§ 73.3566, 73.3568.
8
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construct facilities that meet the technical parameters specified in the Closing and Reassignment Public
Notice within the permissible contour coverage variance discussed in Section III.A.1, as well as stations
unable to meet the 90-day filing deadline, may seek a waiver of the deadline.36 For stations unable to
construct, requests for waiver of the 90-day filing deadline must be filed no later than 30 days prior to the
deadline.37 Stations must submit their waiver requests in the form of a request for a legal STA via LMS,
in accordance with the instructions contained in Appendix A. Stations should also send an electronic
copy of the request via email to: IATransitionlicensing@fcc.gov. The staff will notify each requesting
station of the grant or denial of a waiver. A station whose request is denied must submit its application no
later than the 90-day deadline. Failure to do so may result in the imposition of a forfeiture or other
sanctions.38
25.
We will look most favorably on requests demonstrating that, due to extraordinary
technical or legal issues beyond the station’s control, it is impossible to construct the facility specified in
the Closing and Reassignment Public Notice.39 This could occur, for example, if a station is unable to
construct a compliant facility on its current tower and a replacement tower cannot be constructed from
which the station would be able to meet the specified technical parameters.40 A station granted a waiver
under this “unable to construct” standard will be allowed to file an application for a construction permit
for an alternate channel or expanded facilities during the first priority filing window described below.41
26.
We emphasize that any station that is granted a waiver of the construction permit
application deadline nonetheless will be required to meet its construction deadline.42
B.

Alternate Channel/Expanded Facilities Filing Windows

27.
After the staff substantially completes its processing of the construction permit
applications filed during the initial 90-day window, the Media Bureau will issue public notices
announcing two, 30-day filing windows for stations to seek alternate channels and/or expanded facilities
36

Stations that anticipate being unable to timely file their initial applications for construction permits for other
reasons may seek a waiver at any point prior to the 90-day deadline. Waivers must be filed as a request for legal
STA via LMS pursuant to the instructions contained in Appendix A and include a showing pursuant to the “good
cause shown” standard in Section 1.3 of the Commission’s Rules. See 47 CFR § 1.3. The Commission may
exercise its discretion to waive a rule where the particular facts make strict compliance inconsistent with the public
interest. See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) (Northeast Cellular).
In addition, the Commission may take into account considerations of hardship, equity, or more effective
implementation of overall policy on an individual basis. See WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir.
1969); Northeast Cellular, 897 F.2d at 1166. Waiver of the Commission’s rules is appropriate only if both (i)
special circumstances warrant a deviation from the general rule, and (ii) such deviation will serve the public interest.
See id. Given the tight transition time frames, we do not anticipate granting a waiver of this deadline to stations,
other than those in the “unable to construct” category, absent a showing that the licensee was unable to meet the
filling deadline due to rare and exceptional circumstances.
37

Incentive Auction R&O, 29 FCC Rcd at 6791, para. 546.

38

As the Commission explained previously, the fact that a station intends to file for an alternate channel or
expanded facility does not constitute “good cause” for a waiver of the filing deadline. Id. at 6761 n.1551.
39

Id. at 6794, para. 554.

40

Id. at 6794 n.1571.

41

See Section III. B.; see also Incentive Auction R&O, 29 FCC Rcd at 6794, para. 554; 47 CFR § 73.3700(b)(iv)(A).
A station in the “unable to construct” category that is granted additional time to file its construction permit
application will also be granted additional time to submit a reimbursement form detailing its estimated relocation
costs (FCC Form 2100 – Schedule 399). See Section VI. The reimbursement form will be due within 30 days of
receiving a construction permit for an alternate channel or expanded facilities. See Incentive Auction R&O, 29 FCC
Rcd at 6823 n.1754.
42

See Incentive Auction R&O, 29 FCC Rcd at 6791 n.1551.
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from those set forth in the Closing and Reassignment Public Notice. These filing windows will run
consecutively, with a brief period in between. Filings in the first “priority” filing window will be limited
to: (1) reassigned stations and band changing stations “unable to construct” facilities that meet the
technical parameters specified in the Closing and Reassignment Public Notice; (2) any reassigned station,
band changing station, or non-reassigned station entitled to protection in the repacking process that is
predicted to experience a loss in population served in excess of one percent as a result of the repacking
process; and (3) Class A stations that did not receive protection in the repacking process and were
displaced during the repacking process. 43 All other reassigned stations and band changing stations will
have an opportunity to file in the second window.
1.

Expanded Facilities and Alternate Channel Proposal Requirements

28.
Expanded Facilities. All applications for expanded facilities will be limited to those that
would be considered a minor change under the Commission’s rules, i.e., that propose a change in height
above average terrain, effective radiated power, antenna pattern, or transmitter location.44 Reassigned
stations that seek to extend their contours beyond one percent in any direction from the contour defined
by the technical parameters specified in the Closing and Reassignment Public Notice must file
applications for expanded facilities.45
29.
Alternate Channels. An application for an alternate channel will be considered a major
change application and thus will be subject to the local public notice requirements of Section 73.3580 of
the Commission’s rules46 and a 30-day period for the filing of petitions to deny prior to grant.47 Band
changing stations may not apply for alternate channels outside of their post-auction bands.48 Reassigned
stations are not similarly limited and may apply for any channel in the reorganized television band.
2.

First Priority Window Timing and Eligibility

30.
Timing. We anticipate opening the first priority window approximately 120 days after
the release of the Closing and Reassignment Public Notice.49 Applicants in the first priority window must
protect the construction permit facilities of reassigned stations and band changing stations filed in the
initial 90-day window if those stations’ applications have been granted or remain pending. Otherwise,
applicants in the first priority window must protect the facilities specified in the Closing and
Reassignment Public Notice. In addition, all applications filed in the first priority window must protect

43

47 CFR § 73.3700(b)(1)(iv)(A)-(B).

44

See 47 CFR §§ 73.3572(a)(1)–(3), 74.787(b). As minor change applications, they will not be subject to the local
public notice requirements or the 30-day notice period for the filing of petitions to deny. 47 CFR §§ 73.3580(a)(1),
73.3584(a).
45

Incentive Auction R&O, 29 FCC Rcd at 6793 n.1569.

46

47 CFR § 73.3580(a)(1).

47

47 CFR § 73.3584(a); see also Incentive Auction R&O, 29 FCC Rcd at 6794, para. 555 (citing 47 CFR
§§ 73.3572(a)(1)-(2), 74.787(b)). As determined in the Incentive Auction R&O, alternate channel requests filed in
these windows will not be subject to the current two-step rulemaking process for new channel allotments. 29 FCC
Rcd at 6794 n.1575.
48

For example, a UHF station that won its bid to move to a high VHF channel may request only an alternate high
VHF channel; a UHF station that won its bid to move to a low VHF channel may request only an alternate low VHF
channel; and a high VHF station that won its bid to move to a low VHF channel may propose only an alternate low
VHF channel. 47 CFR § 73.3700(b)(2)(i)(A)-(C).
49

Incentive Auction R&O, 29 FCC Rcd at 6795, para. 556 (stating that the staff will open the window after it
substantially completes its processing of initial minor change construction permits).
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the facilities specified in applications filed before the April 2013 freeze with “cut-off” protection.50 The
facilities proposed in applications filed during the first priority window will be entitled to interference
protection from subsequently filed applications and amendments thereto.51
31.
Eligibility - Stations Unable to Construct. Reassigned stations or band changing stations
that receive a waiver of the 90-day filing deadline based on a demonstration that they are “unable to
construct” may file for an alternate channel and/or expanded facilities in the first priority window.52 Such
stations must submit their applications via LMS using either FCC Form 2100 – Schedule A (full power
stations) or Schedule E (Class A stations) in accordance with the procedures outlined in Appendix A.53
Because these applications will constitute these stations’ initial applications for construction permits, the
applications will not be subject to a filing fee.54
32.
Stations with Excess Aggregate Interference and/or Terrain Loss. A reassigned station or
band changing station that demonstrates that it is predicted to experience a loss in population served in
excess of one percent as a result of its channel assignment specified in the Closing and Reassignment
Public Notice, either because of new aggregate station-to-station interference or terrain loss (or a
combination of both), may propose expanded facilities or an alternate channel by filing an amendment to
the application it filed by the initial 90-day filing deadline or, if the application has been granted, by filing
an application to modify its construction permit.55 The station’s filing must include an exhibit
demonstrating the predicted population loss. Such stations must electronically submit an application for
modification of their construction permit via LMS using either FCC Form 2100 – Schedule A (full power
stations) or Schedule E (Class A stations), or an amendment to their pending application by following the
procedures outlined in Appendix A. These applications will be subject to a filing fee.56
33.
Non-Reassigned Stations with Excess Population Loss. Stations not reassigned to new
post-auction channels but that were entitled to protection in the repacking process and are predicted to
experience a loss in population served in excess of one percent because of new station-to-station
interference may submit a construction permit application proposing expanded facilities or an alternate
channel and demonstrating the predicted population loss. Applications must be filed via LMS using FCC
Form 2100 – Schedule A (full power stations) or Schedule E (Class A stations).57 These applications will
50

See Media Bureau Announces Limitations on the Filing and Processing of Full Power and Class A Television
Station Modification Applications, Effective Immediately, and Reminds Stations of Spectrum Act Preservation
Mandate, Public Notice, 28 FCC Rcd 4364 (MB 2013) (2013 Freeze PN).
51

Incentive Auction R&O, 29 FCC Rcd at 6794 n.1573 (citing Commission Lifts Freeze on Filing of Maximization
Applications and Petitions for Digital Channel Substitutions, Effective Immediately, Public Notice, 23 FCC Rcd
8330 (2008)).
52

See Section III.B; see also 47 CFR § 73.3700(b)(1)(iv).

53

Incentive Auction R&O, 29 FCC Rcd at 6794, para. 555.

54

Id. at 6794 n.1574.

55

See 47 CFR § 73.3700(b)(1)(iv)(B); see also Second Report and Order, 29 FCC Rcd at 13079-80, para. 15; Third
Report and Order, 30 FCC Rcd at 12049, 12087-88, para. 86. Although allowed to file in the first priority window,
a reassigned station or a band changing station that is predicted to experience a loss of population served in excess
of one percent must have first filed an application during the 90-day construction permit application filing period.
Stations would then file a second application (or amendment to the first application if not yet granted) during the
first priority window to modify the facilities specified in the first application. Further, reassigned stations must file
their cost reimbursement form by the 90-day deadline. In addition, we note that applications for an alternate channel
will be considered an application for major change.
56

Costs reasonably incurred by reassigned stations filing in the first priority window that are associated with
constructing alternate channels or expanded facilities, including any filing fees, will be reimbursable from the
Reimbursement Fund. See Incentive Auction R&O, 29 FCC Rcd at 6823, para. 625.
(continued….)
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be subject to a filing fee. In addition, the costs incurred by non-reassigned stations to construct alternate
channels or expanded facilities will not be reimbursable from the Reimbursement Fund.58
34.
Displaced Class A Stations. Any Class A station that was not protected in the repacking
process may file a displacement application in the first priority window.59 The station must electronically
file a displacement application via LMS using FCC Form 2100 – Schedule E, in accordance with the
instructions contained in Appendix A.60 The application must specify a new channel or other
modification that would comply with the interference and technical rules.61 The proposed facility must
also comply with Section 336(f)(7)(B) of the Communications Act, which prevents the Commission from
approving a modification of a Class A license, “unless the . . . licensee shows” that its proposal would not
cause interference to a LPTV facility or translator facilities authorized or proposed before “the application
for . . . modification of such a license . . . was filed.”62 We note that costs associated with constructing
any Class A displacement facilities will not be eligible for reimbursement from the Reimbursement
Fund.63
3.

Second Window Timing and Requirements

35.
During the second window, any reassigned station or band changing station may file an
amendment to its initial construction permit application, if still pending, or a modification to its
construction permit, if granted, to seek an alternate channel or expanded facility from that specified in the
Closing and Reassignment Public Notice.64 We anticipate opening this window approximately 14 to 30
days after the close of the first priority filing window. All of the applications and amendments filed
during the second window must protect the facilities proposed in the first priority window, and will be
entitled to interference protection from subsequently-filed amendments and modification applications
filed after the close of the second window.65 Applicants in the second window must also protect the
construction permit facilities of reassigned stations and band changing stations filed in the initial 90-day
window if those stations’ applications have been granted or remain pending. Otherwise, applicants in the
second window must protect the facilities specified in the Channel and Reassignment Public Notice. In
addition, all applications filed in the second window must protect applications that were filed before the
April 2013 freeze and have “cut-off” protection.66 Applications and amendments filed in the second

(Continued from previous page)
57
Second Report and Order, 29 FCC Rcd at 13079-80, para. 15.
58

See Incentive Auction R&O, 29 FCC Rcd at 6813-14, para. 602 (explaining that stations that are not reassigned to
a new channel in the repacking process are not entitled to reimbursement under the Spectrum Act).
59

See Fourth Reconsideration, 31 FCC Rcd at 1382, para. 22.

60

There is no filing fee for displacement applications.

61

Incentive Auction R&O, 29 FCC Rcd at 6794 n.1572. See also 47 CFR Part 73, Subpart J; 47 CFR §§ 74.707,
74.792. Class A stations filing displacement applications during the first priority window should also note the types
of facilities and applications that must be afforded interference protection as set forth in paragraph 30 supra.
62

47 U.S.C. § 336(f)(7)(B).

63

Second Reconsideration, 30 FCC Rcd at 6775, para. 63.

64

Although certain stations that were not reassigned a new channel in the Closing and Reassignment Public Notice
may file an application in the first priority window, see supra Section III.B., they are not eligible to file an
application during the second window.
65

Incentive Auction R&O, 29 FCC Rcd at 6794 n.1573 (citing Commission Lifts Freeze on Filing of Maximization
Applications and Petitions for Digital Channel Substitutions, Effective Immediately, Public Notice, 23 FCC Rcd
8330 (2008)).
66

See 2013 Freeze PN.
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window will be subject to the applicable filing fees.67
4.

Cut-Off Protection and Mutually Exclusive (MX) Applications

36.
Applications filed during either the first priority window or second window will be
treated as filed on the last day of that window for purposes of determining mutual exclusivity. Stations
filing applications during either window that are determined to be MX with another application filed in
the same window will be notified and will be given a 90-day period to resolve the MX by proposing a
technical solution or settlement68 in an amendment to their pending applications.69
5.

Incomplete or Defective Applications

37.
A station that files an application for a construction permit during either the first priority
window or second window that is incomplete or defective will be contacted and afforded an opportunity
to submit an amendment via LMS to cure any defects.70 Failure to correct any defect will result in
dismissal of the application.71 If either an application filed during the first priority window by: (1) a
station that was unable to construct the facilities specified in the Closing and Reassignment Public Notice
or (2) a displaced Class A station is dismissed then the station must file a new application within 15 days
of dismissal and pay the requisite filing fee. All other applications filed in the windows that are dismissed
may not be re-filed until the Media Bureau lifts the freeze on the filing of minor change applications.72
C.

International Coordination

38.
Applications filed by reassigned stations and band changing stations to implement their
post-auction channel facilities must adhere to technical parameters included in any coordinated
arrangements between the Commission and the Canadian and Mexican regulatory agencies. Applications
in the U.S.-Mexico border zone may not require additional coordination if they do not expand the noiselimited contour beyond the range of post-auction technical parameters negotiated with Mexico.
Applications in the U.S.-Canada border zone may not require additional coordination if they do not
expand the noise-limited contour by more than one percent in any direction beyond that predicted by the
technical parameters listed in the Closing and Reassignment Public Notice, provided that the proposed
facilities would not cause more than 0.5 percent new station-to-station interference to Canadian
assignments or allotments. Applications for alternate channels or expanded facilities beyond these limits
may require international coordination to assess potential cross-border interference and the potential
impact on the construction deadline phases.

67

Id. Any additional costs incurred in constructing alternate channels or expanded facilities, beyond those the
station reasonably would have incurred to construct the facilities assigned in the Closing and Reassignment Public
Notice, including the filing fees, will not be reimbursable. See Incentive Auction R&O, 29 FCC Rcd at 6794, para.
554.
68

Any proposed settlement will be subject to the rules and limits on agreements for removing application conflicts.
See 47 U.S.C. § 311(c); 47 CFR § 73.3525.
69

See 47 CFR § 73.623(h)(3). If a Class A station that files a displacement application in the first priority window
is determined to be MXed with another Class A displacement application filed in that window, then the applicants
will be given an opportunity to resolve their MX by settlement or engineering solution. Absent such a resolution,
the MX will be resolved through competitive bidding. See 47 CFR §§ 73.3572(a)(4)(iii); 74.787(a)(4). See also 47
CFR § 73.5000, et seq. In the event, however, that the application of a displaced Class A station is mutually
exclusive with the application of a station that was entitled to repacking protection, the application of the station that
received protection will prevail. Fourth Reconsideration, 31 FCC Rcd at 1382 n.111.
70

Instructions on filing an amendment via LMS are contained in Appendix A. See also 47 CFR § 73.3564(a)(1).

71

See 47 CFR §§ 73.3566, 73.3568.

72

See 2013 Freeze PN.
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Transition Phases and Phase Completion Dates

39.
As stated above, in the Transition Scheduling Adoption Public Notice, the Media Bureau,
in consultation with IA Task Force, WTB, and the Office of Engineering and Technology, has announced
its plan to adopt a phased transition schedule for reassigned stations and band changing stations.73 Under
the approach, stations will be assigned to one of ten transition phases with sequential testing periods and
phase completion dates.74 The transition phases and phase completion dates will be announced in the
Closing and Reassignment Public Notice.75 The phase completion date, which will be the station’s
construction deadline as assigned by the Media Bureau, will be the last day that a station may operate on
its pre-auction channel absent the grant of an STA. Any such STA will be granted only in very limited
circumstances and will not extend beyond the end of the transition period.76 To the extent that the Media
Bureau denies a request for a station to continue operating on its pre-auction channel past its construction
permit deadline, the Media Bureau noted that stations can explore a variety of options to assist with their
post-auction transitions, including the use of temporary channels and interim or auxiliary facilities.77
1.

Extensions of Time to Construct Post-Auction Channel Facilities and Tolling

40.
Reassigned stations and band changing stations that are unable to complete construction
of their post-auction channel facilities by their deadlines may seek a single extension of up to 180 days.78
Stations anticipating the need for an extension must submit an extension application electronically via
LMS on FCC Form 2100 – Schedule 337, not less than 90 days before their deadlines.79
41.
An application for extension of time to construct must include an exhibit demonstrating
that, despite all reasonable efforts, the station is unable to complete construction of its new facility on
time due to circumstances that were either unforeseeable or beyond its control.80 To illustrate, the
following circumstances might justify an extension of a station’s construction deadline: (1) weatherrelated delays; (2) delays in construction due to the unavailability of equipment or a tower crew; (3) tower
lease disputes; (4) unusual technical challenges; or (5) delays caused by the need to obtain government
approvals, such as land use or zoning approvals, or to observe competitive bidding requirements prior to
purchasing equipment or services.81
42.
Additionally, in limited circumstances, stations may rely on “financial hardship” as a
criterion for seeking an extension of time. Such circumstances may include a situation in which a station
is subject to an active bankruptcy or receivership proceeding. In such a case, the station must show that it
has filed requests to proceed with construction of the post-auction facility in the relevant court
proceeding.82 A station requesting an extension of time based on financial hardship that is not in a
bankruptcy or receivership proceeding must demonstrate that additional time is warranted due to rare and
73

Transition Scheduling Adoption Public Notice at 5, para. 10.

74

Id. at 21, para. 44.

75

Id. at 4, para. 7.

76

See Incentive Auction R&O, 29 FCC Rcd at 6806, para. 584.

77

Transition Scheduling Adoption Public Notice at 17, para. 37 and n.118.

78

Incentive Auction R&O, , 29 FCC Rcd. at 6804, para. 580 (emphasis added); 47 CFR § 73.3700(b)(5). In
adopting this provision, the Commission specifically considered and rejected allowing stations to seek multiple
extensions and limited such requests to a single extension. Incentive Auction R&O, 29 FCC Rcd at 6805-06, para.
583.
79

See 47 CFR § 73.3700(b)(5)(iv).

80

Id.; Incentive Auction R&O, 29 FCC Rcd at 6804-05, para. 581.

81

Incentive Auction R&O, 29 FCC Rcd at 6804-05, para. 581.

82

See 47 CFR § 73.3700(b)(5)(iii); Incentive Auction R&O, 29 FCC Rcd at 6805, para. 582.
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exceptional financial circumstances that were unforeseeable or beyond its control, and that it made all
reasonable efforts to resolve those issues.83
43.
We remind stations that additional time to construct beyond the 180-day extended
deadline may only be sought pursuant to the Commission’s strict “tolling” rule.84 The tolling rule
provides that a construction permit deadline may be tolled only for specific circumstances not under the
licensee’s control, such as acts of God or delays due to administrative or judicial review.85 Stations must
electronically file tolling requests via LMS, in accordance with the instructions in Appendix A. Stations
may also seek a waiver of the tolling rule to receive additional time to construct in the case where “rare or
exceptional circumstances” prevent construction, following the instructions for requesting tolling in
Appendix A.86 Stations should send an electronic copy of all tolling requests and tolling waivers via
email to: IATransitionlicensing@fcc.gov.
44.
In addition, as outlined in Section V, we remind stations that the Media Bureau has also
announced that, prior to grant, it will evaluate all extension applications to determine whether grant will
delay or disrupt the post-auction transition schedule.
45.
Absent the grant of an STA as discussed below, a reassigned station or a band changing
station must cease operating on its pre-auction channel by its construction permit deadline even if
construction of the station’s post-auction channel facility is not complete. Grant of an extension of time
to construct a station’s post-auction channel facility will not extend the time during which the licensee
may operate on its pre-auction channel.87
2.

Additional Flexibility

46.
“[I]n order to facilitate timely construction of new facilities and to minimize any time
broadcasters may be off the air,” reassigned stations and band changing stations may request an STA to
operate with temporary facilities while they complete construction of their post-auction channel

83

Incentive Auction R&O, 29 FCC Rcd at 6805, para. 582.

84

See 47 CFR § 73.3700(b)(5)(i); Incentive Auction R&O, 29 FCC Rcd at 6805-06, para. 583. See also 47 CFR
§ 73.3598(b). Stations are reminded to follow the reporting procedures set forth in the rule, which require
notification to the Commission within 30 days of any pertinent event covered by the tolling rule. See 47 CFR
§ 73.3598(b). The Media Bureau will consider tolling the construction deadline only where the licensee notifies it
that additional time is needed after the conclusion of the initial 180-day extension period. Id.
85

See 47 CFR § 73.3598(b). We note that the Section 73.3598(b) tolling standard does not provide relief for
financial hardship, except that paragraph (b)(2) would toll the construction deadline for a station that could not build
because of a pending bankruptcy court action. See Implementation of the DTV Delay Act, MB Docket No. 09-17,
Third Report and Order and Order on Reconsideration, 24 FCC Rcd 3399, 3429 n.156 (2009).
86

See 1998 Regulatory Review - Streamlining of Mass Media Applications, Rules and Processes, Memorandum
Opinion and Order, 14 FCC Rcd 17525, 17536, para. 42 (1999).
87

The Media Bureau has adopted a progress report form (FCC Form 2100 –Schedule 387) that broadcast television
stations eligible to receive payment of relocation expenses from the Reimbursement Fund are required to file during
the 39-month post-incentive auction transition period to identify their progress and status of their construction
efforts, and also seeks comment on whether broadcast television stations that must transition to new channels, but
are not eligible to receive payment from the Reimbursement Fund, should similarly be required to file progress
reports. See The Incentive Auction Task Force and Media Bureau Release Transition Progress Report Form and
Filing Requirements for Stations Eligible for Reimbursement From the TV Broadcast Relocation Fund and Seek
Comment on the Filing of the Report by Non-Reimbursable Stations, MB Docket No. 16-306 and GN Docket No.
12-268, Public Notice, DA 17-34 (rel. Jan. 10, 2017); Incentive Auction R&O, 29 FCC Rcd at 6825, para. 634 and
n.1768; see also 47 CFR § 73.3700(e)(5) (“Broadcast television station licensees and MVPDs that receive payment
from the TV Broadcaster Relocation Fund are required to submit progress reports at a date and frequency to be
determined by the Media Bureau”).
15

Federal Communications Commission

DA 17-106

facilities.88 We clarify that all requests for an STA must be filed electronically via LMS and, for
commercial stations, will require payment of a filing fee. Instructions for filing via LMS are contained in
Appendix A. All STAs for temporary facilities granted in connection with the post-auction transition will
be for a maximum of 180 days.89 In addition, the Media Bureau reserves the right to modify or cancel an
STA at any time, without prior notice, at its sole discretion.90
47.
To illustrate, examples of potential temporary facilities could include: a station operating
on its assigned post-auction channel with parameters at variance from its post-auction construction
permit; operating from a temporary antenna; operating on a temporary channel, including for a short
period of time on a channel relinquished by a reverse auction winner; and the temporary joint use of a
channel.91 Stations also may request an STA to continue to operate on their pre-auction channels beyond
their phase completion deadlines. We will examine all such requests to determine whether they would
serve the public interest, and we will require that all temporary authorizations not cause impermissible
interference to other broadcast or wireless licensees.92 In addition, as outlined in Section V, we remind
stations that the Media Bureau has announced that it will evaluate all STA requests to determine whether
grant would delay or disrupt the post-auction transition schedule.93 We will not grant an STA that would
authorize a station to operate on its pre-auction channel beyond the end of the 39-month transition
period.94
3.

Silent Authority and Section 312(g) of the Communications Act

48.
We recognize that, in order to successfully complete the transition to its post-auction
channel, a reassigned station or band changing station may need to temporarily suspend operations or “go
silent.” We remind stations that the rules provide that a station may suspend operations for a period of
not more than 30 days absent specific authority from the Commission.95 Stations that remain silent for
more than 10 days must notify the Commission not later than the tenth day of their suspended operations
by filing a Suspension of Operations Notification via LMS as outlined in Appendix A.96 Stations that
need to remain silent for more than 30 days must file a Silent STA via LMS as outlined in Appendix A,
and pay the requisite fee.
49.
We also remind stations that the license of any station that remains silent for any
consecutive 12-month period expires automatically at the end of that period, by operation of law, except
that the Commission can extend or reinstate such a license “to promote equity and fairness.”97 A station
that remains silent for any consecutive 12-month period may request an extension or reinstatement of its
88

Incentive Auction R&O, 29 FCC Rcd at 6806, para. 584.

89

Id.

90

Id.

91

Id.

92

Id. The authorizations also are secondary to all other authorized and licensed users, including secondary services
such as the LPTV service. Id. at 6676, para. 245.
93

The Transition Scheduling Adoption Public Notice provides guidance regarding how the Media Bureau will
evaluate requests for STA to operate using temporary, interim, or auxiliary facilities. See Transition Scheduling
Adoption Public Notice at 22-29, paras. 47-58 and 61-62.
94

Incentive Auction R&O, 29 FCC Rcd at 6806, para. 584.

95

See 47 CFR § 73.1740(a)(4).

96

Id.

97

See 47 U.S.C. § 312(g). The Commission’s rules also provide that the “license of a broadcasting station that fails
to transmit broadcast signals for any consecutive 12-month period expires as a matter of law at the end of that
period, notwithstanding any provision, term, or condition of the license to the contrary.” 47 CFR § 73.1020(c). See
also 47 CFR §§ 73.1615(c)(2), 73.1635(a)(4), 73.1740(c), 73.1750.
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license and a waiver of the pertinent Commission rules by filing a written request with the Commission.98
In considering such requests, we will examine whether the station has demonstrated that its silence is the
result of compelling reasons beyond the station’s control, including facts that relate to the post-auction
transition process.99
E.

Completion of Transition to Post-Auction Channel
1.

Discontinuation of Operations on Pre-Auction Channels

50.
Notice to Viewers. Reassigned stations and band changing stations must air notifications
alerting viewers prior to transitioning to their post-auction channels.100 At a minimum, these stations must
air either 60 seconds of on-air consumer education public service announcements (PSAs) or 60 seconds of
crawls per day for 30 days prior to termination of operations on their pre-auction channels.101 Stations
will have the discretion to choose the timeslots for these PSAs or crawls.102 Transition PSAs and crawls
must conform to the requirements set forth in the Commission’s rules.103 Stations must include a
certification that they have complied with the viewer notification requirements in their online public file
within 30 days after beginning operation on their post-auction channel.104
51.
Notice to MVPDs. Before a reassigned station or band changing station moves to its
post-auction channel, it must provide notice to MVPDs that currently carry the station and will continue
to be obligated to carry the station.105 The required notice must be provided in the form of a letter
notification, and must include the following information: (1) the date and time of any channel change; (2)
the pre-auction and post-auction channel assignments; (3) the modification, if any, to the antenna
position, location, or power levels; and (4) the engineering staff’s contact information.106 Should any of
98

Incentive Auction R&O, 29 FCC Rcd at 6806-07, para. 585.

99

See Christian Broadcasting of East Point, Inc., 30 FCC Rcd 13975, para. 4 (2015) (explaining that the
Commission has reinstated a silent station’s expired license “‘to promote equity and fairness’ . . . only in rare
circumstances where a station was silent as the result of natural disasters or other compelling reasons beyond the
licensee’s control”). See also Incentive Auction R&O, 29 FCC Rcd at 6806-07, para. 585 (“In considering such
requests, we will take into account the extent to which a station has been involuntarily forced to remain dark as a
result of the repacking process and whether, in light of the facts presented, equity and fairness dictate a license
extension or reinstatement and a waiver.”).
100

As directed by the Commission, the Incentive Auction Task Force is working with the Media, Wireless, and
Consumer and Governmental Affairs Bureaus to develop a comprehensive consumer outreach plan to enhance
consumer awareness regarding the transition, including the development of web sites for use by stakeholders. See
Incentive Auction R&O, 29 FCC Rcd at 6809-10, para, 591.
101

See 47 CFR § 73.3700(c)(2). See also Second Reconsideration, 30 FCC Rcd at 6819-20, para. 165. A “crawl” is
“text that advances very slowly across the bottom or top of the screen.” See In the Matter of Review of the
Emergency Alert System, EB Docket No. 04-296, First Report and Order and Further Notice of Proposed
Rulemaking, 20 FCC Rcd 18625, 18657 n.222 (2005). Stations may use alternative forms of crawls, including a text
“flipper,” which is a message on the screen that flips to a new line of text instead of crawling across the screen.
Incentive Auction R&O, 29 FCC Rcd at 6808 n.1661. The crawls should not block any closed captioning or
emergency information. Cf. 47 CFR § 79.2(b)(3) (prohibiting closed captioning from blocking emergency
information, and vice versa). Incentive Auction R&O, 29 FCC Rcd at 6808 n.1664.
102

Second Reconsideration, 30 FCC Rcd at 6819-20, para. 165. Broadcasters are free to air additional PSAs that do
not meet all of these requirements, as long as the information included is accurate and not misleading. Incentive
Auction R&O, 29 FCC Rcd at 6808 n.1666.
103

See 47 CFR § 73.3700(c).

104

47 CFR § 73.3700(c)(6). See also Incentive Auction R&O, 29 FCC Rcd at 6809, para. 590.

105

See 47 CFR § 73.3700(d); Incentive Auction R&O, 29 FCC Rcd at 6810-11, paras. 594-96.

106

Incentive Auction R&O, 29 FCC Rcd at 6810-11, paras. 594-96.
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this information change during the station’s transition, an amended notification must be sent to MVPDs in
the same form as the original notice.107 For cable systems, the letter must be addressed to the system’s
official address of record provided in the cable system’s most recent filing in the Cable Operations and
Licensing System (“COALS”) Form 322.108 For all other MVPDs, the letter must be addressed to the
official corporate address registered with the MVPD’s state of incorporation.109 The notification must be
sent not less than 90 days prior to the station’s transition to its post-auction channel.110 Should a station’s
anticipated transition date change due to an unforeseen delay or change in its transition plan, the station
must send further notices to affected MVPDs informing them of the new anticipated transition date.111
2.

Commencement of Operation on Post-Auction Channel

52.
Within 10 days after commencement of program test authority, a licensee must submit an
application for license on its post-auction channel. 112 Applications for license must be filed electronically
via LMS using FCC Form 2100 – Schedule B (full power) and Schedule F (Class A). Commercial
stations will be required to pay the requisite filing fee. Instructions for filing via LMS are contained in
Appendix A.
IV.

LICENSE RELINQUISHMENT STATIONS AND CHANNEL SHARING STATIONS

53.
In this section, we address how reverse auction winning bidders will be informed of the
process for receiving auction proceeds. For license relinquishment stations that will not become channel
sharing stations, we outline the process by which they must relinquish their licenses, including the
obligations for discontinuance of operations and for providing related notice. For channel sharing
stations, we set forth the procedures that stations must follow for licensing of their shared facilities,
including when and how they must file an application for construction permit and how to seek additional
time, as well as the obligations for the discontinuance of operations and for providing the associated
notice.
A.

Payments to Reverse Auction Winning Bidders

54.
We will release a separate public notice informing winning bidders of the process for
receiving auction proceeds at a later date. That public notice will advise winning bidders about the
process for providing instructions to the Commission for payments, including providing banking
information and necessary certifications. As previously stated, though providing a precise timetable is not
feasible, the Commission will share auction proceeds with broadcast licensees relinquishing spectrum
usage rights as soon as practicable following the successful conclusion of the incentive auction.113 The
forthcoming public notice will detail the steps that a winning reverse auction licensee must take before
107

Id.

108

Id. Where COALS includes an email address with the official address of record the letter may be sent
electronically.
109

Id. Where the official corporate address registered with the MVPD’s state of incorporation includes a form of
electronic communication the letter may be sent electronically.
110

Id.

111

Id.

112

See 47 CFR § 73.1620(a)(1).

113

Incentive Auction R&O, 29 FCC Rcd at 6784, para. 534 (“In all spectrum license auctions [such as the forward
auction], the Commission disburses auction proceeds only after spectrum licenses associated with winning bids have
been granted, absent express statutory direction to do otherwise. . . . Furthermore, the Commission has granted
spectrum licenses post-auction on a rolling basis, as license applications filed by winning bidders are ready to be
granted. Thus, amounts become available for distribution on a rolling basis over time and at intervals tied to the
licensing process. Given these facts, a specific deadline for sharing proceeds is not feasible.”(footnotes omitted))
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auction proceeds can be disbursed once they become available. In particular, the public notice will detail
the form that winning reverse auction bidders will use to submit payment information, as well as
processes for validating the information prior to the disbursement of any payments.114 As described in a
prior public notice, a winning bidder may provide instructions for payments to an account owned by a
third-party.115
55.
As a step prior to beginning this process, a representative from an entity that expects to
receive a payment from the FCC for a winning reverse auction bid must have logged in to the updated
Commission Registration System (CORES) (https://apps.fcc.gov/cores) and set up a username and
password. Detailed instructions on how to register for an FCC Username Account can be found at:
https://apps.fcc.gov/cores/html/Register_New_Account.htm.116 For additional information, please contact
the Updated CORES System hotline at 202-418-4120 or CoresPilot@fcc.gov.
B.

License Relinquishment Transition Process
1.

Discontinuation of Operations

56.
A license relinquishment station must discontinue operations within 90 days after
receiving its share of auction proceeds.”117 A station needing additional time to discontinue operations on
its pre-auction channel may submit a waiver request demonstrating “good cause” pursuant to Section 1.3
of the Commission’s rules.118 We anticipate that requests for additional time beyond 90 days are unlikely
to meet our waiver standard.119 No license relinquishment station will be granted a waiver that would
extend its deadline to discontinue operations beyond the end of the 39-month transition period.120 In
addition, as outlined in Section V, we remind stations that the Media Bureau has announced that, prior to
granting a waiver request, it will evaluate all requests to extend the deadline to discontinue operations to
determine whether the grant would delay or disrupt the post-auction transition schedule.
57.
A station should file such a request as soon as it becomes apparent that it requires
additional time to terminate operations on its pre-auction channel. A waiver request must be filed
electronically via LMS as a request for a legal STA, include the requisite fee, provide the above-described
waiver showing, and include a proposed discontinuation date. A copy of the request should also be emailed to IATransitionlicensing@fcc.gov. Instructions for filing via LMS are contained in Appendix A.
2.
58.

Suspension and Discontinuance Notices to Commission

A license relinquishment station must notify the Commission at least two days prior to

114

See Incentive Auction R&O, 29 FCC Rcd at 6787, para. 537 (adopting proposal to require successful bidders in
the reverse auction to submit additional information to facilitate incentive payments on standardized incentive
payment forms).
115

See Wireless Telecommunications Bureau Clarifies Procedure For Disbursing Reverse Auction Incentive
Payments, Public Notice, 30 FCC Rcd 13613 (2015). As stated in that public notice, an incentive payment for each
winning bid will be made to only a single payee and into a single account. Id.
116

See also The Incentive Auction Task Force Announces an Online Tutorial for Full Power and Class A
Broadcasters and Multichannel Video Programming Providers On Preparing To Receive Post-Auction Payments,
Public Notice, DA 16-1410 (rel. Dec. 19, 2016).
117

47 CFR § 73.3700(b)(4)(i). The Department of the Treasury (U.S. Treasury) will disburse incentive payments
subject to all applicable laws and procedures and in accordance with the payment instructions provided by a
relinquishing licensee to the Commission. See Wireless Telecommunications Bureau Clarifies Procedure For
Disbursing Reverse Auction Incentive Payments, Public Notice, 30 FCC Rcd 13613 (2015).
118

Incentive Auction R&O, 29 FCC Rcd at 6803, para. 578.

119

Id. and n.1627.

120

Id.
19

Federal Communications Commission

DA 17-106

discontinuation of operations on its pre-auction channel.121 Instructions for filing a Suspension of
Operations Notification via LMS are contained in Appendix A. As soon as possible following the
discontinuation of operations on its pre-auction channel, a license relinquishment station must also submit
a Request to Cancel License via LMS, as outlined in Appendix A, which will serve as the station’s
request for cancellation of its pre-auction channel license. Both notifications should be e-mailed to:
IATransitionlicensing@fcc.gov. There is no fee for these two filings.
3.

Notice to Viewers

59.
Prior to termination of operations, relinquishment stations must air notifications to alert
their viewers that they will discontinue service.122 Stations that operate on a commercial basis will be
required to air a mix of PSAs and crawls.123 Such stations must air at least one transition PSA and run at
least one transition crawl in every quarter of every day for 30 days prior to the date on which the station
terminates operations on its pre-auction channel.124 One of the required PSAs and one of the required
crawls must be run during primetime hours each day.125 Crawls must run during programming for no less
than 60 consecutive seconds across the bottom or top of the viewing area and be provided in the same
language as a majority of the programming carried by the station.126 Although stations have the flexibility
to design the text of their crawls, they must include the date on which the station will terminate operations
on its pre-auction channel, and explain how viewers may obtain more information by telephone or
online.127 PSAs must have a duration of at least 15 seconds, be provided in the same language as a
majority of the programs carried by the station and provide, at a minimum, the same information as
required for crawls.128 In addition, transition PSAs must be closed-captioned.129 Stations are encouraged
to include any other details about their discontinuation of operations that they believe to be important in
their notifications, and stations may air additional notifications that they deem beneficial to their

121

See 47 CFR § 73.3700(b)(4)(i) (license relinquishment station) and (ii) (channel sharee station) (directing license
relinquishment and channel sharee stations to follow the license cancellation procedures in 47 CFR § 73.1750). We
clarify, because requests to cancel license are now made electronically, stations are not required to mail or otherwise
send their paper license to the Commission.
122

See 47 CFR § 73.3700(c)(1).

123

Incentive Auction R&O, 29 FCC Rcd at 6808, para. 588.

124

See 47 CFR § 73.3700(c)(1); Incentive Auction R&O, 29 FCC Rcd 6808, para. 588. See also supra n. 100
(defining a “crawl” and a text “flipper”).
125

See 47 CFR § 73.3700(c)(1); Incentive Auction R&O, 29 FCC Rcd at 6808, para. 588. For the purposes of these
requirements, each broadcast day can be broken into four quarters: 6:01 am to 12:00 pm, 12:01 pm to 6:00 pm, 6:01
pm to 12:00 am, and 12:01 am to 6:00 am, and “primetime” is defined as the hours between 8:00 pm and 11:00 pm
in the Eastern and Pacific time zones, and between 7:00 pm and 10:00 pm in the Mountain and Central time zones.
See 47 C.F.R. § 73.3700(c)(1); Incentive Auction R&O, 29 FCC Rcd at 6808 n.1662 and 1663.
126

See 47 CFR § 73.3700(c)(4)(i).

127

47 CFR § 73.3700(c)(4)(ii); Incentive Auction R&O, 29 FCC Rcd at 6808, para. 588. The crawls should not
block any closed captioning or emergency information. Cf. 47 CFR § 79.2(b)(3) (prohibiting closed captioning from
blocking emergency information, and vice versa). Incentive Auction R&O, 29 FCC Rcd at 6808 n.1664.
128

47 CFR § 73.3700(c)(5)(i)-(ii).

129

47 CFR § 73.3700(c)(5)(ii); Incentive Auction R&O, 29 FCC Rcd at 6808, para. 588. Broadcasters are free to air
additional PSAs that do not meet all of these requirements, as long as the information included is accurate and not
misleading. Incentive Auction R&O, 29 FCC Rcd at 6808 n.1666. If a relinquishment station knows that its current
programming will continue to be carried by another station in the market after it terminates operations (such as on a
commonly-owned station), we encourage the relinquishment station to identify that station in its viewer
notifications.
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viewers.130
60.
Noncommercial educational (NCE) full power television license relinquishment stations
may choose to comply with notification requirements either through the framework set forth in the
preceding paragraph or by airing 60 seconds of on-air consumer education PSAs each day for 30 days
prior to termination of operations on their pre-auction channel.131 NCE stations choosing the alternate
plan will have the discretion to choose the timeslots for these PSAs.132 The NCE transition PSAs must
include the same information as noted above for commercial stations and must be closed-captioned.133
61.
A license relinquishment station must include a certification of compliance with the
notice requirements in its Suspension of Operations Notification outlined in Section IV.B.2.134
4.

Notice to MVPDs

62.
A license relinquishment station must provide notice to each affected MVPD that the
MVPD will no longer be required to carry the station because it will cease operations.135 The required
notice must be provided in the form of a letter and must include the date and time of the planned
termination of operations.136 For cable systems, the letter must be addressed to the system’s official
address of record provided in the cable system’s most recent filing in the COALS Form 322.137 For all
other MVPDs, the letter must be addressed to the official corporate address registered with the MVPD’s
state of incorporation.138 The notification must be sent not less than 30 days prior to terminating
operations.139 Should a station’s anticipated termination date change due to an unforeseen delay or
change in transition plan, the station must send a further notice to affected MVPDs informing them of the
new anticipated termination date.140
C.

Channel Sharing Station Transition Process

63.
A channel sharing station141 must implement shared channel operations, and a sharee
station must discontinue operations on its pre-auction channel within 180 days after the sharee receives its
share of auction proceeds.142

130

Incentive Auction R&O, 29 FCC Rcd at 6808-09, para. 588.

131

See 47 CFR § 73.3700(c)(2); Incentive Auction R&O, 29 FCC Rcd at 6809, para. 589.

132

Incentive Auction R&O, 29 FCC Rcd at 6809, para. 589.

133

Id.

134

47 CFR § 73.3700(c)(6); see also Incentive Auction R&O, 29 FCC Rcd at 6809, para. 590.

135

See 47 CFR § 73.3700(d)(1)(i)-(iii); Incentive Auction R&O, 29 FCC Rcd at 6810, para. 594.

136

See 47 CFR § 73.3700(d)(2); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 595.

137

See 47 CFR § 73.3700(d)(4); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 595. Where COALS includes
an email address with the official address of record the letter may be sent electronically.
138

Id. Where the official corporate address registered with the MVPD’s state of incorporation includes a form of
electronic communication the letter may be sent electronically.
139

See 47 CFR § 73.3700(d)(5)(i).

140

See 47 CFR § 73.3700(d)(5)(v); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 596.

141

We clarify that, absent any contrary information from the station, any station that indicated it had a pre-auction
CSA and/or an intent to channel share on its reverse auction FCC Form 177 will be considered a channel sharee
station until the station fails to meet or obtain a waiver of a deadline applicable to it as a channel sharee.
142

47 CFR §§ 73.3700(b)(3), 73.3700(b)(4)(ii). See also Third Reconsideration, 30 FCC Rcd at 12020, para. 11.
The Department of the Treasury (U.S. Treasury) will disburse incentive payments subject to all applicable laws and
procedures and in accordance with the payment instructions provided by a relinquishing licensee to the Commission.
(continued….)
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Application for Construction Permit

64.
Where a sharer station remains on its pre-auction channel, the sharee must file an
application for construction permit via LMS using FCC Form 2100 Schedule A (full power) or Schedule
E (Class A) no later than 60 days prior to its deadline for discontinuing operations on its pre-auction
channel, which, absent any extension, is no later than 120 days after the sharee receives its share of
auction proceeds.143 The applicant must pay the requisite filing fee. The application must specify the
same technical facilities as the sharer station and include an executed copy of the Channel Sharing
Agreement (CSA).144 Instructions for completing this form can be found in Appendix A. The timing of
this filing requirement is the same regardless of whether the parties have a pre- or post-auction CSA.145
Therefore, a sharee that indicated in its FCC Form 177 application to participate in the reverse auction the
intent to enter into a post-auction CSA must enter into a CSA and submit its minor change application no
later than 120 days after it receives its share of the auction proceeds.
65.
In the event that the sharer station is a reassigned station or band changing station, then it
must follow the procedures outlined in Section III - Reassigned Stations and Band Changing Stations to
implement the move to its new channel, including submitting an application for construction permit
specifying its post-auction channel facilities no later than the initial 90-day filing deadline for initial
construction permit applications.146 If the sharer has, or is expected to, transition to its new channel by the
deadline on which the sharee must submit its application for construction permit (i.e., no later than 120
days after it receives its share of the auction proceeds), then the sharee’s application should specify the
sharer’s post-auction channel facility. In the event that the sharee’s deadline by which it must discontinue
operations on its pre-auction channel (i.e., no later than 180 days after it receives its share of the auction
proceeds), is expected to occur before the sharer has transitioned to its new channel, however, the sharee
should file an application for a construction permit specifying the sharer’s pre-transition channel. Not
less than 60 days prior to the sharer’s phase construction deadline, the sharee must then file a minor
change application for a construction permit for the sharer’s post-auction channel. Sharee applications for
construction permits will be considered minor changes and will be subject to filing fees.
66.
If a sharee needs additional time to submit its application for a construction permit, then
it may request a waiver of the construction permit filing deadline. Waivers must be filed as a request for
legal STA via LMS following the instructions provided in Appendix A and include payment of the
requisite filing fee. Such waivers must provide a “good cause” showing pursuant to section 1.3 of the
Commission’s rules and, specify the date by which the sharee anticipates filing its construction permit
application. Stations should also e-mail a copy of their waiver request to:
IATransitionlicensing@fcc.gov. In order to provide the staff with sufficient time to process the waiver
request, and for stations to make arrangements to meet the deadline if the waiver is denied, stations are
urged to file no later than 30 days prior to the deadline for filing their application for a construction
permit, which, absent an extension, is no later than 120 days after it receives its share of auction
proceeds.147

(Continued from previous page)
See Wireless Telecommunications Bureau Clarifies Procedure For Disbursing Reverse Auction Incentive Payments,
Public Notice, 30 FCC Rcd 13613 (2015).
143

47 CFR § 73.3700(b)(1)(vii).

144

Id. See also First Reconsideration, 30 FCC Rcd at 6678-9, para. 28.

145

47 CFR § 73.3700(b)(1)(vii).

146

47 CFR § 73.3700(b)(1).

147

Under these circumstances, the sharee also may need to request a waiver of the deadline to discontinue operations
on its pre-auction channel and commence shared operations. Such a waiver is discussed in Section IV.C.4.
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Suspension of Operations Notice to Commission

67.
Sharees must notify the Commission at least two days prior to discontinuation of
operations on their pre-auction channels148 by filing a Suspension of Operations Notification via LMS as
outlined Appendix A. There is no fee for this filing. This notification also should be emailed to
IATransitionlicensing@fcc.gov.
3.

Commencement of Operation on Shared Channel

68.
When implementation is complete and within 10 days of commencement of operation of
the shared facilities on program test authority, both sharer and sharee must submit applications for license
on FCC Form 2100 – Schedule B (full power stations) and Schedule F (Class A stations) via LMS
following the instructions in Appendix A.149 This process may need to be completed twice if the sharer
becomes a reassigned station and the sharee decides to share the sharer’s pre-auction channel while it is
waiting for the sharer to complete its transition to its post-auction channel, i.e., once for the sharer’s preauction channel and once for the shared post-auction channel.150
4.

Waiver of Deadline to Commence Shared Operations

69.
A channel sharee may request an additional 90 days to discontinue operations on its preauction channel and commence shared operations by requesting a waiver pursuant to section 1.3 of the
Commission’s rules.151 Further, channel sharees may request an additional 90 days (for a total of 180
additional days) using the same procedure.152 As outlined more fully in Section V, prior to grant, we will
evaluate all requests for waiver of the deadline to commence shared operations to determine whether
grant will delay or disrupt the post-auction transition schedule. In any event, no channel sharee will be
granted a waiver that would extend its deadline to discontinue operations on its pre-auction channel
beyond the end of the 39-month transition period.153
70.
A station should file such a request for additional time as soon as it becomes apparent
that it requires additional time prior to discontinuing operations, and in no event later than 60 days prior
to its deadline for discontinuing operations. Such requests must be filed electronically via LMS as a
request for a legal STA, include the requisite fee, provide the “good cause” waiver showing, and include a
proposed discontinuation date not to exceed 90 days beyond the current date to discontinue operations.
Instructions for filing via LMS are contained in Appendix A. A copy of the request should also be emailed to: IATransitionlicensing@fcc.gov.
5.

Notice to Viewers

71.
Channel sharees must air notifications alerting their viewers prior to transitioning to their
shared channels. These stations must air, at a minimum, either 60 seconds of on-air consumer education
PSAs or 60 seconds of crawls per day for 30 days prior to termination of operations on their pre-auction

148

47 CFR § 73.3700(b)(4)(i) (license relinquishment station) and (ii) (channel sharee station) (directing license
relinquishment and channel sharee stations to follow the license cancellation procedures in 47 CFR § 73.1750). We
clarify, because requests to cancel license are now made electronically, stations are not required to mail or otherwise
send their paper license to the Commission.
149

See 47 CFR § 73.1620(a)(1).

150

See supra para. 65.

151

See Incentive Auction R&O, 29 FCC Rcd at 6803, para. 578; Third Reconsideration, 30 FCC Rcd at 12020, para.
11. See also 47 CFR § 1.3.
152

Third Reconsideration, 30 FCC Rcd at 12020, para. 11.

153

Incentive Auction R&O, 29 FCC Rcd at 6803 n.1627.
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channels.154 Stations will have the discretion to choose the timeslots for these PSAs or crawls.155
Transition PSAs and crawls must conform to the requirements set forth in the rules.156 Stations must
include a certification that they have complied with the viewer notification requirements in their online
public file within 30 days after beginning operations on their shared channel.157 Sharer stations are only
required to air viewer notifications if they become a reassigned station as a result of the repacking.158
6.

Notice to MVPDs

72.
Channel sharing stations must also provide notice to MVPDs that no longer will be
required to carry one of the stations because of the sharee’s relocation; currently carry and will continue
to be obligated to carry the sharee; or will become obligated to carry the sharee.159 The required notice
must be provided in the form of a letter and must include: (i) date and time of any channel changes; (ii)
pre-auction and shared channels; (iii) modification (if any) to antenna position, location or power levels;
(iv) stream identification information for channel sharing stations; and (v) engineering staff contact
information.160 If any of this information changes during the time that the sharee station is transitioning
from its pre-auction to its shared channel, an amended notification must be sent to MVPDs in the same
form as the original notice.161 For cable systems, the letter must be addressed to the cable system’s
official address of record provided in the cable system’s most recent filing in the COALS Form 322.162
For all other MVPDs, the letter must be addressed to the official corporate address registered with the
MVPD’s state of incorporation.163 For sharee stations, the notification must be sent not less than 30 days
prior to terminating operations on the sharee’s pre-auction channel; and for all channel sharing stations
(i.e., both the sharer and sharee(s)), not less than 30 days prior to initiation of operations on the sharer
channel.164 Should a station’s anticipated termination date change due to an unforeseen delay or change
in transition plan, the station must send a further notice to affected MVPDs informing them of the new
anticipated termination date.165
V.

IMPACT ON TRANSITION

73.
In the Transition Scheduling Adoption Public Notice released today, the Media Bureau
adopted standards it will use to evaluate the impact on the transition of applications filed during the first
and second priority windows, applications for extension of time, requests for STAs, and requests for
waivers of deadlines to discontinuation operations on pre-auction channels (“applications/requests”).
154

47 CFR § 73.3700(c)(2); Second Reconsideration, 30 FCC Rcd at 6819-20, para. 165. See also supra n.100
(defining a “crawl” and a text “flipper”).
155

Second Reconsideration, 30 FCC Rcd at 6819-20, para. 165. Broadcasters are free to air additional PSAs that do
not meet all of these requirements, as long as the information included is accurate and not misleading. Incentive
Auction R&O, 29 FCC Rcd at 6808 n.1666.
156

See 47 CFR § 73.3700(c).

157

47 CFR § 73.3700(c)(6). See also Incentive Auction R&O, 29 FCC Rcd at 6809, para. 590.

158

See Incentive Auction R&O, 29 FCC Rcd at 6807 n.1656.

159

See 47 CFR § 73.3700(d)(1)(i)-(iii); Incentive Auction R&O, 29 FCC Rcd at 6810, para. 594.

160

See 47 CFR § 73.3700(d)(2); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 595.

161

See 47 CFR § 73.3700(d)(3).

162

See 47 CFR § 73.3700(d)(4); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 595. Where COALS includes
an email address with the official address of record the letter may be sent electronically.
163

Id. Where the official corporate address registered with the MVPD’s state of incorporation includes a form of
electronic communication the letter may be sent electronically.
164

See 47 CFR § 73.3700(d)(5)(i)-(iii); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 596.

165

See 47 CFR § 73.3700(d)(5)(v); Incentive Auction R&O, 29 FCC Rcd at 6811, para. 596.
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Under these standards, the Bureau will examine the impact that grant of an application/request would
have on the overall transition schedule by, for example, evaluating whether the application/request may
create new, or affect existing, dependencies.166 The Media Bureau will view favorably
applications/requests that are otherwise compliant with our rules and have little or no impact on other
stations’ transition schedule.167 In contrast, the Media Bureau will view unfavorably any
application/request that the staff determines would be likely to delay or disrupt the transition, such as by
causing temporary pairwise interference to another station above the two percent authorized in the
Transition Scheduling Adoption Public Notice, creating additional linked-station sets, necessitating
changes to the construction permit deadlines for other station(s), or likely causing a strain on limited
transition resources required by other stations.168 The Media Bureau will also view applications/requests
that would have such adverse effects more favorably if the requesting station demonstrates that it has the
approval of all the stations that would be affected, or it agrees to take steps during the transition period to
mitigate the impact of the proposed request—such as accepting additional levels of temporarily increased
interference, or operating with reduced facilities at variance from its pre-auction licensed parameters.
74.
The Media Bureau will evaluate each request on a case-by-case basis. After evaluating
applications/requests, the Media Bureau may modify construction deadlines to enable the grant of a
request.169 To the extent that the Media Bureau denies a request for a station to continue operating on its
pre-auction channel past its phase completion date, the Media Bureau noted that stations can explore a
variety of options to assist with their post-auction transitions, including the use of temporary channels and
interim or auxiliary facilities.170
VI.

REIMBURSEMENT
A.

Background

75.
In this section, we outline the post-auction reimbursement process for reassigned stations
as well as the process by which stations may seek a service rule waiver in lieu of reimbursement. As
outlined more fully below, involuntarily reassigned stations as well as MVPDs that incur costs by
continuing to carry such reassigned stations are eligible for reimbursement of their “reasonably incurred”
166

Transition Scheduling Adoption Public Notice at 22-24, paras. 47-52.

167

Id. at 22-23, para. 49 and n.153. If an application for an alternate channel or expanded facility is granted, the
initial deadline listed in the construction permit for the alternate channel or expanded facility will be the same as the
deadline in the station’s initial construction permit. See Incentive Auction R&O, 29 FCC Rcd at 6793-94 n.1570.
Thus, any station requesting an expanded facility or alternate channel will be required to abide by the construction
deadline and other transition schedule requirements applicable to the phase to which the station is assigned unless
otherwise modified by the Media Bureau.
168

Transition Scheduling Adoption Public Notice at 23, n.153. This presumption is not meant to discourage stations
from proposing transition solutions that would reduce reimbursement costs or implement a market-wide transition
plan that broadcasters may independently develop. Id. at 23, para. 50. Nonetheless, such proposals should be
created with the transition schedule in mind, and disclose either how implementation of the proposal may interfere
with the transition schedule or demonstrate that implementation would not interfere with other stations’ transition
efforts. Id.
169

Id. at 23-24, para. 50. In the Incentive Auction R&O, the Commission stated that it would consider “granting
longer construction periods for alternate channels or expanded facilities in situations where extenuating
circumstances justify such an extension.” See Incentive Auction R&O, 29 FCC Rcd at 6794 n.1570. If the Media
Bureau determines that granting a particular request would not cause adverse effects on the transition schedule, or
that granting a request would be beneficial to the transition plan, the Media Bureau may adjust the phase assignment
of the requesting station, or if necessary, other stations as well. Transition Scheduling Adoption Public Notice at 2122, para. 45. In making these adjustments, however, the Media Bureau will not assign a station to an earlier
transition phase than its original one without its consent. Id. at 21-22, para. 45.
170

Transition Scheduling Adoption Public Notice at 17, para. 37 and n.118.
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costs.171 Entities eligible for reimbursement will use FCC Form 2100, Schedule 399 (Reimbursement
Form), to submit both their estimated costs and, after incurring the costs, actual reimbursement requests
with documentation substantiating all such expenses incurred. In lieu of receiving reimbursement,
reassigned stations may request a waiver of the Commission’s service rules permitting the station to make
flexible use of the post-auction channel spectrum to provide services other than broadcast television
services.172
B.

Reimbursement Cost Estimates

76.
Reassigned stations and MVPDs that will incur costs by continuing to carry reassigned
stations must file their estimated construction costs for equipment and services no later than 90 days after
release of the Closing and Reassignment Public Notice.173 After reviewing the cost estimates submitted,
the Media Bureau will make an initial reimbursement allocation for each reassigned station and MVPD
that filed cost estimates.174 The allocated amount is the dollar amount that stations and MVPDs will have
to draw down against as they incur actual expenses.175 To ensure timely processing, stations must file
their cost estimates by the deadline.
77.
Relocation cost estimates and any required supporting documentation must be filed via
LMS using the Reimbursement Form.176 Instructions for filing the Reimbursement Form via LMS are
contained in Appendix A. There is no fee for this filing. When filing estimated costs, reassigned stations
and MVPDs must identify their current operational equipment as well as the equipment and services they
expect to purchase to complete the post-auction channel transition.177 Cost estimates for such equipment
and services can be based either on the predetermined cost estimates identified in the catalog of eligible
expenses (Catalog),178 which is embedded in the Reimbursement Form, or by obtaining price quotes from
vendors. Filers must submit supporting cost estimate documentation (such as a price quote from a
vendor) for any equipment or service for which there is no predetermined cost estimate in the Catalog,
and must provide a detailed explanation if an estimate exceeds the amount listed for the particular
equipment or service in the Catalog.179 The Reimbursement Form is dynamic; and guides users with
prompts that indicate how and when filers must provide explanations and supporting documentation.
78.

171

Relocation cost estimates must be filed no earlier than the day of release of, and no later

See 47 CFR 73.3700(e); Incentive Auction R&O, 29 FCC Rcd at 6812-25, paras. 598-630.

172

See 47 CFR § 73.3700(f); Incentive Auction R&O, 29 FCC Rcd at 6827-30, para. 637-644; 47 U.S.C. §
1452(b)(4)(B).
173

We note that band changing stations and displaced Class A stations are not eligible for reimbursement. See
Incentive Auction R&O, 29 FCC Rcd at 6813, para. 601; Second Reconsideration, 30 FCC Rcd at 6775, para. 63.
174

See Incentive Auction R&O, 29 FCC Rcd at 6818, para. 614.

175

Id.

176

See Media Bureau Finalizes Reimbursement Form For Submission To OMB and Adopts Catalog of Expenses,
Public Notice, 30 FCC Rcd 11701(MB 2015).
177

See Incentive Auction R&O, 29 FCC Rcd at 6817-18, para. 611.

178

The Commission delegated authority to the Media Bureau to develop a catalog of eligible reimbursement
expenses (Cost Catalog) for reimbursement-eligible entities to use as a guide. Incentive Auction R&O, 29 FCC Rcd
at 6820, para. 619. The Media Bureau recently sought comment on updates to the prices in the Cost Catalog and
will release a final Catalog prior to the beginning of the reimbursement period. See Media Bureau Seeks Comment
on Updates to Catalog of Reimbursement Expenses, MB Docket No. 16-306, GN Docket No. 12-268, Public Notice,
31 FCC Rcd 11467 (MB 2016).
179

Id.
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than 90 days after release of, the Closing and Reassignment Public Notice. 180
79.
We will release a separate public notice informing eligible entities of the process for
receiving reimbursements at a later date. That public notice will advise eligible entities about the process
for providing the Commission with banking information and necessary certifications. In particular, the
public notice will detail forms that eligible entities will use to submit information regarding estimates of
relocation costs and relocation costs actually incurred, as well as relevant banking information, and the
processes for validating such information prior to any reimbursements.181
80.
As a step prior to beginning this process, as with all entities doing business with the FCC,
a representative from an entity that expects to receive a payment from the FCC – including reassigned
stations and MVPDs that incur expenses as a result of the post-auction station repack – must log in to the
updated Commission Registration System (CORES) (https://apps.fcc.gov/cores) and set up a username
and password. Detailed instructions on how to register for an FCC Username Account can be found at
https://apps.fcc.gov/cores/html/Register_New_Account.htm.182 For additional information, please contact
the Updated CORES System hotline at: 202-418-4120; or e-mail: CoresPilot@fcc.gov.
C.

Reimbursement Claims for Actual Expenses Incurred

81.
Once reassigned stations and MVPDs incur actual costs as a result of the post-auction
channel reassignments, they must file actual reimbursement claims along with any required supporting
invoices and other cost documentation using the Reimbursement Form via LMS. Entities may, and likely
will, submit multiple reimbursement requests as they incur expenses throughout the reimbursement
period. Because reimbursement payments can be made only during the statutory three-year
reimbursement period,183 the Media Bureau will announce a date prior to the end of the reimbursement
period at which time all remaining expense documentation and additional estimates for work not yet
completed must be submitted.184 A station or MVPD must provide a detailed explanation on the
Reimbursement Form if an actual cost exceeds the estimated cost for a particular line item.
Reimbursement claims will be reviewed to ensure that payment is made only for costs “reasonably
incurred” in accordance with Section 1452(b)(4).185 The Commission has determined that costs incurred
during or before the incentive auction that would otherwise be reimbursable are eligible for
reimbursement.186 Although some reassigned stations will have already incurred expenses that may be
180

Incentive Auction R&O, 29 FCC Rcd at 6817, para. 610. We reiterate that stations that are “unable to construct”
and, thus, file their application for a construction permit for the first time in the first priority window for alternate
channel/expanded facilities, will not be required to file the Reimbursement Form detailing their estimated relocation
costs within 90 days after the release of the Closing and Reassignment Public Notice, as other stations eligible for
reimbursement must do. Instead, they must file the Reimbursement Form detailing their estimated relocation costs
within 30 days after receiving a construction permit for an alternate channel or expanded facilities. Id. at 6823
n.1754.
181

See Incentive Auction R&O, 29 FCC Rcd at 6820, para. 619 (delegating authority to the Media Bureau to create
one or more forms to be used by entities to claim reimbursement from the Reimbursement Fund, as well as to report
on entities’ use of money disbursed from the Fund and the status of their construction efforts, and for any other
Reimbursement Fund-related purposes).
182

See also The Incentive Auction Task Force Announces an Online Tutorial for Full Power and Class A
Broadcasters and Multichannel Video Programming Providers On Preparing To Receive Post-Auction Payments,
Public Notice, DA 16-1410 (rel. Dec. 19, 2016).
183

Spectrum Act § 6403(b)(4)(D).

184

Incentive Auction R&O, 29 FCC Rcd at 6819, para. 616.

185

47 U.S.C. § 1452(b)(4).

186

See Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive Auctions, GN Docket
No. 12-268, Declaratory Ruling, 31 FCC Rcd 4246 (2016).
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eligible for reimbursement by the time the Closing and Reassignment Public Notice is released, requests
for reimbursement of such costs will not be processed until after the Media Bureau makes an initial
allocation for stations and MVPDs that have timely filed reimbursement cost estimates during the 90-day
period after release of the Closing and Reassignment Public Notice.
D.

Service Rule Waiver in Lieu of Reimbursement

82.
In lieu of receiving reimbursement for relocation costs, a reassigned station may request a
waiver of the Commission’s service rules to allow the station to make flexible use of its reassigned
spectrum to provide services other than broadcast television services.187 Such waivers are subject to all
applicable interference protections and will only remain in effect while the licensee provides at least one
broadcast television program stream on such spectrum at no charge to the public.188 The Commission has
delegated authority to the Media Bureau to act on service rule waivers on a case-by-case basis.189
Waivers will be evaluated in accordance with the Commission’s general waiver standard,190 and must
demonstrate that the applicant will protect against interference and provide at least one broadcast
television program stream at no charge to the public, as required by the Spectrum Act.191 Stations may
request that a waiver be granted on either a temporary or a permanent basis.192
83.
The Media Bureau will accept service rule waiver requests from reassigned stations
otherwise eligible for reimbursement for relocation costs during a 30-day window commencing upon
release of the Closing and Reassignment Public Notice.193 Waiver requests must be filed via LMS in
accordance with the instructions in Appendix A, and must include the requisite fee. Waiver requests
should also be e-mailed to: IATransitionlicensing@fcc.gov. The Media Bureau will expeditiously
process petitions and timely inform the petitioners of the disposition.194 A licensee must accept the terms
of a waiver within 10 days of grant.195 Instructions on how to accept grant of the waiver will be provided
in the written notification sent to the station by the Media Bureau.
84.
Until the Media Bureau grants a waiver request and the station accepts the terms of the
waiver grant, a station must meet all requirements to obtain reimbursement (e.g., timely filing the
Reimbursement Form).196 A station that is granted and accepts the terms of a waiver must comply with
all transition filings, construction, and notice requirements, and deadlines, unless otherwise instructed by
the Media Bureau.197
VII.

CONTACTS

85.
Additional questions concerning the post-incentive auction transition may be referred to
the contact persons below.

187

47 U.S.C. § 1452(b)(4)(B); 47 CFR § 73.3700(f).

188

Id.

189

Incentive Auction R&O, 29 FCC Rcd at 6828, para. 640.

190

Incentive Auction R&O, 29 FCC Rcd at 6828, para. 640 and n.1783; 47 CFR § 1.3.

191

47 U.S.C. § 1452(b)(4)(B); Incentive Auction R&O, 29 FCC Rcd at 6828, para. 640 and n.1784.

192

47 CFR § 73.3700(f)(1)(ii); Incentive Auction R&O, 29 FCC Rcd at 6829, para. 643.

193

47 CFR § 73.3700(f)(1)(i); Incentive Auction R&O, 29 FCC Rcd at 6829, para. 643.

194

Notifications will be sent to the station’s address of record via LMS as well as any address provided in the waiver
request.
195

47 CFR § 73.3700(f)(2); Incentive Auction R&O, 29 FCC Rcd at 6829, para. 643.

196

47 CFR § 73.3700(f)(3); Incentive Auction R&O, 29 FCC Rcd 6829-30, para. 644.

197

47 CFR § 73.3700(f)(4); Incentive Auction R&O, 29 FCC Rcd 6829-30, para. 644.
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Television licensing (legal):

Shaun Maher at 202-418-2324 or
Shaun.Maher@fcc.gov

Full power television licensing (technical):

Kevin Harding at 202-418-1600 or
Kevin.Harding@fcc.gov

Class A licensing (technical):

Hossein Hashemzadeh at 202-418-1658 or
Hossein.Hashemzadah@fcc.gov

Transition Scheduling Plan:

Evan Morris at 202-418-1656 or
Evan.Morris@fcc.gov

Reimbursement of Expenses (Form 399):

Pamela Gallant at 202-418-0614 or
Pamela.Gallant@fcc.gov

DA 17-106

Raphael Sznajder at 202-418-1648 or
Raphael.Sznajder@fcc.gov
Service Rule Waivers:

Evan Morris at 202-418-1656 or
Evan.Morris@fcc.gov

LMS:

Technical problems or trouble accessing: (877) 4803201 TTY: (717) 338-2824

General Auction 1000 Information:

www.fcc.gov/auctions/1000

- FCC -
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APPENDIX A
INSTRUCTIONS FOR ACCESSING AND FILING ON LMS
General Log-in Instructions
Access the LMS applicant data entry home page here:
https://enterpriseefiling.fcc.gov/dataentry/login.html
Log-in using the FRN associated with the station.
For more information and help using the LMS system, contact: (877) 480-3201 TTY, or (717)
333-2824.
Instructions for Specific Filings
After logging into LMS, follow these instructions for the particular type of filing.
Fees and Fee Exemption: Applicants must pay the requisite filing fee where applicable.
Applicants may request a fee exemption for the filing of their initial minor change construction permit by
selecting “Yes” in the “Fees, Waivers and Exemption” section of Form 2100 and indicating “Section
1.1116(a)/Incentive Auction Filing Requirement” as the reason for the fee exemption.
Waiver of Construction Permit Application Filing Deadline
1.
2.
3.
4.
5.

6.
7.
8.

Click on the “Facilities” tab on the left top of the page.
Click on the facility ID number of the station requesting the waiver.
Click on the “File an Application” button.
Select “Legal STA” from drop down menu.
In Application Description, enter “Requesting a Waiver of Section 73.3700(b)(1)(i).”
Upload an attachment explaining justification for waiver and select “All Purpose” as the
Attachment Type. Once upload had commenced, click on Back button and then Save and
Continue.
Select “Waivers” from application section “Fees, Waivers and Exemptions.” Select Yes
for Waivers, answer questions appropriately, and click Save and Continue.
Complete the application and click Submit.
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

FCC Form 2100 – Schedule 399 (Reimbursement form), Schedule A and Schedule E (Construction
permit)
1.
2.
3.
4.
5.

Click on “Authorizations” tab on the left top of the page.
Click on the license authorization file number of the station.
Click on “File an Application” button.
Select appropriate Schedule from the drop down menu.
Complete the application and click “Submit.”
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Amending FCC Form 2100 – Schedule 399 (Reimbursement form), Schedule A and Schedule E
(Construction permit)
1.
2.
3.
4.
5.

Click on “Submitted tab.”
Click on file number of the application to be amended.
Click on “File an Application” button.
Select “amend Application” from the drop down menu.
Complete the application and click “Submit.”

FCC Form 2100 – Schedule B and F – Application for License
1.
2.
3.
4.
5.

Click on “Authorizations” tab on the left top of the page.
Click on construction permit authorization.
Click on “File an Application” button.
Select “license to cover” from drop down menu.
Complete the application and click “Submit.”

Engineering, Legal, and Silent STAs
1.
2.
3.
4.
5.
6.

Click on “Facilities” tab on the left top of the page.
Click on Facility ID of the station.
Click on “File an Application” button.
Select “STA – engineering, legal or silent” from the drop down menu.
Complete the application and click “Submit.”
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

Suspension of Operations Notification
1.
2.
3.
4.
5.
6.

Click on “Facility” tab on the left top of the page.
Click on facility ID of the station.
Click on “File an Application” button.
Select “Suspension of Operations Notification” from the drop down menu.
Complete the application and upload a certification of compliance with the viewer
notification provisions of section 73.3700(c)(1) of the rules and click “Submit.”
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

Request to Cancel License
1.
2.
3.
4.
5.
6.

Click on “Facility” tab on the left top of the page.
Click on facility ID of the station.
Click on “File an Application” button.
Select “Request to Cancel License” from the drop down menu.
Complete the application and click “Submit.”
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

FCC Form 2100 – Schedule 337 – Application for Extension of Time
1.
2.
3.
4.
5.
6.

Click on “Authorization” tab on the left top of the page.
Click on construction permit authorization.
Click on “File an Application” button.
Select “Schedule 337” from the drop down menu.
Complete the application and click “Submit”
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.
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FCC Form 2100 – Schedule Tolling – Application for Tolling or Waiver of Tolling Rule
1.
2.
3.
4.
5.
6.

Click on “Authorizations” tab on the left top of the page.
Click on construction permit authorization.
Select “File an Application” button.
Select “Tolling” from the drop down menu.
Complete the application and click “Submit.”
Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

Service Rule Waivers
1.
2.
3.
4.
5.

6.
7.
8.

Click on the “Facilities” tab on the left top of the page.
Click on the facility ID number of the station requesting the waiver.
Click on the “File an Application” button.
Select “Legal STA” from drop down menu.
In Application Description, enter “Service Rule Waiver Request Pursuant to Section
73.3700(f).” Upload an attachment explaining justification for waiver and select “All
Purpose” as the Attachment Type. Once upload had commenced, click on Back button
and then Save and Continue.
Select “Waivers” from application section “Fees, Waivers and Exemptions.” Select Yes
for Waivers, answer questions appropriately, and click Save and Continue.
Complete the application and click Submit.
Download the Reference copy and e-mail to
IATransitionlicensing@fcc.gov.

32

